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 EXECUTIVE SUMMARY
 

The U.S. Environmental Protection Agency (EPA) conducted this first five-year review of the 
Taylor Lumber and Treating Superfund Site (“the TLT Site” or “Site”).  This is a statutory 
review required pursuant to the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA).  The TLT Site is located in Sheridan, Yamhill County, Oregon.  The 
TLT Site was listed on the EPA National Priorities List (NPL) on June 14, 2001, and EPA issued 
a Record of Decision on September 30, 2005.  The entire site is included in one operable unit 
(OU1).  EPA is the lead Agency for this fund-financed Site. The Oregon Department of 
Environmental Quality (Oregon DEQ) is the support agency and has assumed responsibility for 
implementation and/or oversight of operation and maintenance at the Site. Pacific Wood 
Preserving of Oregon (PWPO) currently operates a wood-treating facility at the site. 

The remedy at the Taylor Lumber and Treating Superfund Site is protective of human health and 
the environment.  Remedial action construction is complete, the remedy is functioning as 
intended, and exposure pathways that would result in unacceptable risks are being controlled by 
restrictive covenants and other institutional controls. 
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Five-Year Review Summary Form 

SITE IDENTIFICATION 

Site Name: Taylor Lumber and Treating Superfund Site 

EPA ID: ORD009042532 

Region: 10 State: OR City/County: Yamhill County 

SITE STATUS 

NPL Status: Final 

Multiple OUs? 
No 

Has the site achieved construction completion? 
Yes 

REVIEW STATUS 

Lead agency: EPA 
If “Other Federal Agency” was selected above, enter Agency name: 

Author name (Federal or State Project Manager): Karen Keeley 

Author affiliation: EPA Region 10 

Review period: May 2007 – May 2012 

Date of site inspection: April 27, 2012 

Type of review: Statutory 

Review number: 1 

Triggering action date: May 15, 2007 

Due date (five years after triggering action date): May 15, 2012 
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Five-Year Review Summary Form (continued) 

The table below is for the purpose of the summary form and associated data entry and does not 
replace the two tables required in Section VIII and IX by the FYR guidance.  Instead, data entry 
in this section should match information in Section VIII and IX of the FYR report. 

Issues/Recommendations 

OU(s) without Issues/Recommendations Identified in the Five-Year Review: 
OU1 

Issues and Recommendations Identified in the Five-Year Review: 

OU(s): Issue Category: 
Issue: 
Recommendation: 

Affect Current 
Protectiveness 

Affect Future 
Protectiveness 

Implementing 
Party 

Oversight
Party 

Milestone Date 

To add additional issues/recommendations here, copy and paste the above table as many times 
as necessary to document all issues/recommendations identified in the FYR report. 

Protectiveness Statement(s) 
Include each individual OU protectiveness determination and statement. If you need to add 
more protectiveness determinations and statements for additional OUs, copy and paste the 
table below as many times as necessary to complete for each OU evaluated in the FYR 
report. 

Operable Unit: Protectiveness Determination: Addendum Due Date 
(if applicable): 

Protectiveness Statement: 

Sitewide Protectiveness Statement (if applicable) 
For sites that have achieved construction completion, enter a sitewide protectiveness 
determination and statement. 

Protectiveness Determination: 
Protective 

Addendum Due Date (if applicable): 

Protectiveness Statement: 
The remedial action construction is complete and the remedy is functioning as intended.  The remedy 
is protective of human health and the environment and exposure pathways that would result in 
unacceptable risks are being controlled by institutional controls and restrictive covenants. 
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TAYLOR LUMBER AND TREATING
 
SUPERFUND SITE
 

SHERIDAN, OREGON
 

1 INTRODUCTION
 

The purpose of this first Five-Year Review (FYR) is to ensure that remedial actions selected in 
the Record of Decision (ROD) for the Taylor Lumber and Treating (TLT) Superfund Site are 
being implemented, that they continue to be protective of human health and the environment, and 
that the remedial actions are functioning as designed.  To achieve this purpose, this review 
evaluates the status of implementation of the selected remedy, identifies any significant 
variances from the ROD, and makes recommendations for reconciling variances and/or for 
improving performance of the remedial action.  In addition, the review identifies any new 
information that becomes evident, documents that no new contaminant sources or exposure 
pathways were discovered, and verifies that no new work was performed that was not identified 
in the ROD.  The methods, findings, and conclusions of reviews are documented in Five-Year 
Review reports.  In addition, Five-Year Review reports identify issues or deficiencies found 
during the review, if any, and recommendations to address them. 

The United States Environmental Protection Agency (EPA) is preparing this Five-Year Review 
pursuant to the Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA) Section 121 and the National Contingency Plan (NCP).  CERCLA Section 121(c) 
states that: 

If the President selects a remedial action that results in any hazardous substances, 
pollutants, or contaminants remaining at the site, the President shall review such 
remedial action no less often than each five years after initiation of such remedial action 
to assure that human health and the environment are being protected by the remedial 
action being implemented. In addition, if upon such review it is the judgment of the 
President that action is appropriate at such site in accordance with section [104] or 
[106], the President shall take or require such action. The President shall report to the 
Congress a list of facilities for which such review is required, the results of all such 
reviews, and any actions taken as a result of such reviews. 

The EPA interpreted this requirement further in the NCP, at 40 Code of Federal Regulations 
(CFR) Section 300.430(f)(4)(ii), which states: 

If a remedial action is selected that results in hazardous substances, pollutants, or 
contaminants remaining at the site above levels that allow for unlimited use and 
unrestricted exposure, the lead agency shall review such action no less often than every 
five years after the initiation of the selected remedial action. 

The location of the TLT Site is shown in Figure 1-1 and the general site layout is shown on 
Figure 1-2.  The TLT Site was listed on the EPA National Priorities List (NPL) on June 14, 
2001, and the EPA identification number is ORD009042532.  The entire site is included in one 
operable unit (OU1). The EPA is the lead Agency for this fund-financed Site.  The Oregon 
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Department of Environmental Quality (Oregon DEQ) is the support agency and has assumed 
responsibility for implementation and/or oversight of operation and maintenance at the Site.  
This is the first five-year review for the Site. The triggering action for this statutory review is the 
date of the initiation of remedial action, which is May 15, 2007 as shown in EPA’s WasteLAN 
database.  The first five-year review is required because hazardous substances, pollutants, or 
contaminants remain at the Site above levels that allow for unlimited use and unrestricted 
exposure (UU/UE). 

This report documents the results of the first five-year review for the TLT Site. 
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2 SITE CHRONOLOGY 

A general chronology of site events is provided below in Table 2-1. 

Table 2-1. Site Chronology 

Event Date 

EPA Removal Action 2000 

NPL Site Listing June 14, 2001 

ROD signed for TLT Site September 2005 

Remedial Design (RD) - Final Design Basis 
Report, Construction Quality Assurance Plan, 
Soil Sampling and Analysis Plan, 
Construction Schedule, and Final Design 
Specifications and Drawings 

December 2006 

EPA Approval of Design Documents December 11, 2006 

EPA Superfund State Contract with Oregon 
DEQ February 21, 2007 

Remedial Action (RA) Contract Award Date March 30, 2007 

RA Start Date April 2, 2007 

Onsite Construction Start May 15, 2007 

RA Fieldwork - Majority of Work May 2007 – October 2007 

EPA Emergency Response Unit response 
(Rock Creek Road Ditch/Highway 18B 
culvert) 

August 22, 2007 

EPA Emergency and Rapid Response 
Services (ERRS) - Fieldwork by Removal 
Contractor - Rock Creek Road Ditch/Hwy 
18B Culvert 

August 2007 and August 2008 

RA Preliminary Assessment of Incomplete 
Work August 31, 2007 

RA Prefinal Inspection September 17 and 18, 2007 

EPA Removal Action Memorandum for Rock 
Creek Road Ditch/Highway 18B Culvert September 21, 2007 

RA Final Inspection (Majority of Work) October 15, 2007 

RA Contract - Baker Rock Warranty for 
Pavement Repair January 2, 2008 

RA Contract - Low Permeability Asphalt Cap 
Materials and Workmanship Warranty March 3, 2008 
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Table 2-1. Site Chronology 

Event Date 

RA Final Inspection (Remaining Issues) May 7, 2008 

EPA ERRS – Mobilization by Removal 
Contractor – Trench Drains Replacement July 26, 2008 

EPA ERRS - Fieldwork by Removal 
Contractor - Trench Drains Replacement July through September 2008 

First Annual Inspection of MatCon Asphalt 
Cap 

August 11, 2008 

EPA ERRS - Prefinal Inspection - Trench 
Drains Replacement 

September 5, 2008 
(documentation dated 
September 9, 2008) 

EPA Preliminary Close Out Report and 
Construction Completion 

September 24, 2008 

EPA ERRS – Corrective Action Plan - Trench 
Drains Replacement November 20, 2008 

Oregon Department of Transportation 
(DOT)/Northwest Natural - Redesign of 
Culvert at Rock Creek Road Ditch/Highway 
18B 

November 2008 

RA Final Construction Report March 2009 

EPA ERRS - Emergency Response and 
Removal Site Evaluation Report March 2009 

EPA ERRS - Removal Action Report March 2009 

EPA Approval of RA Final Construction Rpt April 2, 2009 

Final Inspection of Oregon DOT/Northwest 
Natural work at Rock Creek Road 
Ditch/Highway 18B 

June 22, 2009 

Low Permeability Asphalt Cap Operation and 
Maintenance Plan August 10, 2009 

EPA Site Inspection (re-vegetation of 
gully/extraction wells) and Second Annual 
Inspection of MatCon Asphalt Cap 

September 11, 2009 
(documentation dated 
September 30, 2009) 

EPA ERRS – Final Inspection - Trench 
Drains Replacement September 11, 2009 

RA Contractor – Final Invoice Approval September 18, 2009 

Operational & Functional Determination September 30, 2009 

EPA Technical Memorandum summarizing 
RA Actions October 5, 2009 
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Table 2-1. Site Chronology 

Event Date 

Operation and Maintenance Plan for TLT Site October 2009 

Long-term Groundwater Monitoring and 
Reporting Plan for TLT Site March 2010 

Final Remedial Action Report March 2010 

Third Annual Inspection of MatCon Asphalt 
Cap March 10, 2011 

Third Annual Inspection of MatCon Asphalt 
Cap, Final Inspection Report August 31, 2011 

Amended Prospective Purchaser Agreement 
(Amendment to Agreement and Covenant not 
to Sue, Docket CERCLA-10-2002-0034; 
PWPO and EPA) 

May 26, 2011(Effective Date) 

2011 Groundwater Monitoring Event April 2011 

Amended Prospective Purchaser Agreement 
(PWPO and Oregon DEQ) June 7, 2011 (Effective Date) 

Easement and Equitable Servitude July 29, 2011 (Date Recorded) 

Sitewide Ready for Anticipated Reuse 
Certification August 23, 2011 

EPA Request to Oregon DEQ for 
Modifications to Long-term Groundwater 
Monitoring and Reporting Plan 

September 8, 2011 

Revised Final 2011 Annual Groundwater 
Monitoring Report September 14, 2011 

Final PWPO Soil Management Plan for 
Electrical Vault Work September 19, 2011 

Draft PWPO Best Management Practices Plan 
(currently under revision by PWPO per EPA 
comments sent through Oregon DEQ to 
PWPO on January 25, 2012) 

December 6, 2011 

TLT Site entered into One Call Dig (“Oregon 
One Call”) by Oregon DEQ December 5, 2011 

PWPO Penta Block Dissolver Building 
Report December 31, 2011 

EPA Approval of PWPO Penta Block 
Dissolver Building Report January 5, 2012 

PWPO Draft 2011 Environmental Audit 
Report (first annual audit report) February 2012 
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Table 2-1. Site Chronology 

Event Date 

PWPO Final Storm Water Treatment System 
Operation and Maintenance Plan February 3, 2012 

PWPO Final Soil Management Report for 
Electrical Vault Work April 9, 2012 

PWPO Final 2012 Environmental Audit 
Report April 26, 2012 

Site Inspection for Five-Year Review April 27, 2012 

PWPO Tank Integrity Test Results May 3, 2012 

PWPO Final BMP Plan May 4, 2012 

EPA Acceptance of Final BMP Plan May 15, 2012 
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3 BACKGROUND 

This section discusses background information for the TLT Site, including physical 
characteristics, land resource use, history of contamination, initial response, and the basis for 
taking action. 

3.1 Physical Characteristics 

The TLT Site (see Figure 1-1) is generally located at 22125 Southwest Rock Creek Road, about 
1 mile west of Sheridan in Yamhill County, Oregon.  The property lies north of and adjacent to 
the intersection of Rock Creek Road and the West Valley Highway.  The site is comprised of 
uplands, and is approximately 34 acres. The site is located on the relatively flat floodplain of the 
South Yamhill River. The South Yamhill River and Rock Creek are located as close as 150 feet 
from the southern boundary of the facility. 

At the TLT Site, four distinct geologic units have been observed:  fill material, fine-grained 
upper alluvium, coarse-grained lower alluvium, and siltstone.  The fill material consists of silty 
to gravelly clay and road gravel, and ranges up to 5 feet thick.  The unconsolidated alluvial and 
lower river terrace deposits of Holocene age overlie the siltstone.  The upper alluvium consists of 
silty clay and or clayey silt, and ranges in thickness from approximately 3.5 to 10.5 feet.  The 
lower alluvium consists of sandy silt and silty sand that grades to sand gravel with depth.  The 
lower alluvium ranges in thickness from approximately 3 to 13 feet, averaging approximately 
7 feet.  The siltstone, which is classified as the Yamhill Formation, is estimated to be 
approximately 2,000 feet thick.  Overall, the siltstone is massive in character and did not exhibit 
significant primary or secondary permeability. 

The relatively thin layer of alluvium forms a modest, local-scale water-bearing zone beneath the 
site.  The thick sequence of siltstone underlying the site is a low-yielding hydrogeologic unit 
viewed as the basement confining unit for the western Willamette Valley.  Water levels 
measured in monitor wells at the site indicate depth to groundwater at between approximately 2 
and 10 feet below ground surface (bgs).  The lower alluvium has a greater hydraulic conductivity 
and is the primary water-bearing zone at the site, where groundwater occurs under semi-confined 
conditions. 

3.2 Land and Resource Use 

TLT operated a sawmill and wood treating facility at the Site from 1946 to 2001.  Wood-treating 
operations commenced in 1966 in the western portion of the facility, and predominantly 
consisted of the treatment of Douglas fir logs for utility poles and pilings.  The primary wood
treating chemicals used by TLT included creosote, pentachlorophenol (PCP), and Chemonite (a 
solution of arsenic, copper, zinc and ammonia).  All operations ceased when TLT filed for 
bankruptcy in 2001.  Pacific Wood Preserving of Oregon entered into a Prospective Purchaser 
Agreement (an Agreement and Covenant Not to Sue; referred to as the “2002 Original 
Agreement”) with EPA and purchased the wood-treating portion of the facility. PWPO also 
entered into a Prospective Purchaser Agreement (DEQ No. 02-03) with Oregon DEQ on 
February 5, 2002.  PWPO began wood-treating operations in June 2002. The 2002 Original 
Agreement required, among other things, that PWPO not treat wood with solutions containing 
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ammoniacal copper zinc arsenate, chromate copper arsenate, pentachlorophenol, creosote, or any 
arsenical wood-preserving compounds. 

Since 2002, PWPO has conducted wood-treating operations and the storage of poles on the same 
portions of the property where these activities were conducted by TLT.  Wood treatment is 
conducted in the eastern portion of the facility, and untreated wood is handled and stored on the 
western portion of the facility (see Figure 1-2). Treatment plant features are shown in Figure 3
1. Between 2002 and 2011, PWPO performed wood-treating operations using copper- and 
borate-based treating solutions.  In 2011, the 2002 Original Agreement was modified1 (effective 
May 26, 2011) to allow PWPO to treat wood using pentachlorophenol. The Oregon DEQ 
Prospective Purchaser Agreement with PWPO was also amended (effective June 6, 2011) to 
include similar provisions. 

Currently, the PWPO facility manufactures wood products treated with “General Use” and 
“Restricted Use” preservatives.  Treated wood products include transmission poles, telephone 
and utility poles, distribution poles, dimensional lumber, laminated beams and fence posts.  
Water-borne “General Use” preservatives include ACQ Preserve  and borates.  Oil-borne 
“General Use” preservatives include copper naphthenate and the “Restricted Use” preservative 
pentachlorophenol. PWPO began using pentachlorophenol in Retort 4 on June 7, 2011 and in 
Retort 5 on June 22, 2011. 

The site is zoned industrial and is expected to remain industrial. The current land use for the 
surrounding area is recreational, residential, commercial, and industrial.  There is no current or 
anticipated future use of groundwater at the site, and groundwater at the site has never been used 
for drinking water purposes.  Institutional controls are in place for soil and groundwater at the 
site (see Section 4.9).  Groundwater at the site flows in a southern direction towards the South 
Yamhill River, which is approximately 150 feet from the site.  Surface water at the site also 
drains via ditches towards the South Yamhill River. 

3.3 History of Contamination 

In 1966, John Taylor purchased the land on the west side of Rock Creek Road for the wood
treating facility.  The primary wood-treating chemicals used by TLT included creosote, 
pentachlorophenol, and Chemonite.  TLT operated wood-treating operations until 2001.  The 
primary areas of contamination and their sources at the TLT Site include: 

•		 Subsurface groundwater contamination, including dense non-aqueous phase liquid 
(DNAPL), in the vicinity of the Treatment Plant Area resulting from past drips, spills, 
and leaks of wood-treating chemicals from aboveground chemical storage tanks, drip 
pads, and tank farms 

1 The 2002 Original Agreement with PWPO provided a covenant not to sue for response costs at the TLT Site, 
which PWPO was acquiring, in exchange for several obligations related to site operation and a commitment not to 
use certain hazardous products, including pentachlorophenol, at the site.  The 2011 Amendment removes the 
restriction on PCP use and extends PWPO’s commitment to collect and treat groundwater and maintain the asphalt 
cap until January 31, 2022, or for as long as PWPO owns or operates on the property, whichever is later.  The 2011 
Amendment includes additional commitments including submittal of annual environmental audit reports; 
implementation of institutional controls; payment of EPA future oversight costs, and a revised Statement of Work 
for future work to be performed by PWPO at the site. 
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•		 Surface soil contamination in the vicinity of the Treatment Plant Area and areas of former 
treated lumber storage 

•		 Surface soil contamination in roadside ditches that abut the West Facility (contamination 
resulted from surface water runoff from the West Facility; spills associated with wood
treating operations; and deposition of contaminated dust from the West Facility). 

Also, contaminated soils from interim and early measures conducted at the Site were 
consolidated in the Contaminated Soil Storage Cells in the western portion of the West Facility. 

3.4 Initial Response 

Beginning with the first groundwater assessment in 1988, TLT was the subject of over a dozen 
inspections, investigations, and actions through state and federal Resource Conservation and 
Recovery Act (RCRA), National Pollutant Discharge Elimination System (NPDES), and 
Superfund programs.  In 1988, an NPL Preliminary Assessment and Site Inspection was 
conducted for the site.  In 1990, an NPL Listing Site Inspection was completed, and a RCRA 
characterization of soils under the drip pad was performed.  

In 2000, EPA completed a removal action at the site.  In addition to soil and groundwater 
sampling efforts, the following actions were implemented:  a 2-acre section of contaminated soils 
in the Treated Pole Storage Area was paved with asphalt; and a soil-bentonite slurry barrier wall 
was constructed beneath the Treatment Plant Area to contain DNAPL.  The wall was keyed into 
the underlying siltstone, an asphalt cap was placed above the area within the slurry wall, and a 
groundwater extraction system was constructed within the contained area to maintain hydraulic 
control of groundwater.  In addition, at EPA’s request, TLT removed high concentrations of 
arsenic from certain sections of ditches that abut the West Facility.  All excavated soils were 
consolidated onsite in the Contaminated Soil Storage Area at the site. 

In 2001, the TLT Site was listed on the NPL, and EPA initiated the Remedial Investigation and 
Feasibility Study (RI/FS).  The Phase 1 RI Report (evaluation of nature and extent based on 
existing data) was completed in January 2002, and the Phase 2 RI (field investigation needed to 
fill data gaps for the RI/FS) was conducted in 2002 and 2003.  The RI Report summarizes the 
site investigation activities and presents data on the nature and extent of contamination at the 
Site.  RI data were used to conduct a baseline human health risk assessment and ecological risk 
assessment.  Contaminated media associated with the Site include groundwater, soils, ditch soils, 
and gully soils. 

The FS was conducted in 2003 and 2004.  The FS Report describes the development and 
evaluation of remedial action alternatives for affected soil and groundwater.  The RI/FS was 
finalized in May 2005. 

In November 2004, EPA conducted a removal action at the residence at  
 located directly east of the former TLT facility.  Soil contamination by dioxins/furans was 

found to present unacceptable risk to residents at this location.  Approximately six inches of 
surface soil, gravel, and grass were excavated from the front and side yards and replaced with 
clean topsoil and grass.  Approximately 510 tons of materials were removed and disposed of at 
an offsite landfill.  In summer 2005, EPA continued this removal action by excavating soils from 
an adjacent ditch.  Excavated soils (approximately 138 cubic yards) were consolidated at the 
TLT Site. 
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EPA released the Proposed Plan for formal public comment on July 28, 2005.  

3.5 Basis for Taking Action 

At the TLT Site, the RI/FS identified contaminants in surface and subsurface soils and in shallow 
groundwater at the site.  The RI findings indicated that historical wood treatment processes were 
the source of contamination.  The need for remediation was based on the results of human health 
and ecological risk assessments, which found that the greatest risks to human health and the 
environment were through direct contact, ingestion, and inhalation of contaminated soils and 
groundwater. 

In the human health risk assessment, the chemicals of concern were arsenic and dioxin/furans for 
soils, and pentachlorophenol for groundwater outside the barrier wall.  The primary contributors 
to potential risk from exposure to groundwater inside the barrier wall (and under the asphalt cap) 
were arsenic, PCP, polycyclic aromatic hydrocarbons, and dioxin/furans. 

In the ecological risk assessment, roadside ditch soils were the only ecological habitat where 
chemicals of concern were identified.  Risk to terrestrial wildlife species was identified from 
exposure to copper, zinc, and dioxin/furans in off-property ditch soil. 

The general areas of the site subject to response actions are shown in Figure 3-2.  The basis for 
response actions are described below: 

•		 Because of the risk to onsite workers from potential exposure to arsenic and dioxin in 
surface and subsurface soils, action was warranted to address these soils in the Treatment 
Plant and Treated Pole Storage Areas of the West Facility. 

•		 Because of the potential for off-property migration of contaminated surface soils to pose 
unacceptable risk to ecological receptors in an adjacent ditch, action was warranted to 
address these soils in the southern portion of the White Pole Storage Area in the West 
Facility. 

•		 Because of the risk to recreational and tribal users from potential exposure to arsenic and 
total dioxin in off-property ditch soil, action was warranted to address the ditches 
adjacent to the West Facility. 

•		 Because of the risk to hypothetical residential users from potential exposure to 

contaminants in groundwater, media inside the barrier wall was addressed.
 

•		 Because of risk to hypothetical residential users from potential exposure to 
pentachlorophenol in groundwater, groundwater outside the barrier wall and within the 
site boundaries will be addressed.  Although this shallow groundwater is not used 
currently for drinking, there was a potential risk to hypothetical future residents. 

•		 Because of risk to terrestrial wildlife endpoint species from contaminated ditch soils, 
action was warranted to address the ditches adjacent to the West Facility. 

•		 Previously-excavated soils stored in the Contaminated Soil Cells at the site must be 
addressed. 
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•		 Through completion of an early action prior to the ROD, the migration of PCP
contaminated shallow groundwater and DNAPL at the facility was controlled by 
installation of an underground barrier wall and an asphalt cap over the area encompassed 
by the wall. The barrier wall ensures that the groundwater and DNAPL does not pose a 
future risk to human exposure to groundwater contaminated with contaminant 
concentrations that exceed the federal drinking water standards and to ecological 
receptors in the South Yamhill River and Rock Creek. Thus, the RAOs for groundwater 
and DNAPL ensure that the previously completed early action remains protective of 
human health and the environment. With regards to the barrier wall that was constructed 
as an early action, the ROD stated that what was selected as an early action is the final 
action. 

The response actions taken were deemed necessary to protect the public health, welfare, or the 
environment from actual or threatened releases of hazardous substances in the environment. 
Consistent with the NCP and EPA policy, a remedial action was determined to be warranted to 
address these potential risks. 
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4 REMEDIAL ACTIONS 

4.1 Record of Decision and Remedial Action Objectives 

The Record of Decision (ROD) for the TLT Site was signed September 30, 2005. 

Based on the potential risks identified, remedial action objectives (RAOs) were developed for 
soil and groundwater at the site to protect human health and the environment.  The RAOs 
established in the ROD are as follows: 

•		 Prevent migration of the DNAPL and contaminated groundwater to outside of the barrier 
wall 

•		 Restrict human exposure to groundwater with contaminant concentrations that exceed 
federal drinking water standards both inside and outside the barrier wall 

•		 Minimize future migration of contaminated groundwater to adjacent surface water (Rock 
Creek, South Yamhill River) to protect ecological receptors 

•		 Reduce or eliminate human exposure through direct contact (incidental soil ingestion, 
skin contact with soil, and inhalation of dust) with contaminated soils that exceed 
protective regulatory levels 

•		 Reduce or eliminate risks to ecological receptors from contaminated soils in ditches. 

In the ROD, cleanup and action levels were set for arsenic in soils and pentachlorophenol in 
groundwater. Impacted media and cleanup levels for the TLT Site are shown in Table 4-1. 

Table 4-1. Impacted Media and Cleanup Levels for the TLT Site 

Impacted Media Cleanup Level 
Surface and subsurface 
soil 

Arsenic 159 mg/kg based on site-specific risk calculations 

[Cleanup of soils is driven by human health risk from arsenic and 
dioxins. Because of the greater number and better distribution of 
arsenic data, the extent of the remedial action was guided by 
arsenic cleanup levels and a cleanup level for dioxins was not set. 
Because dioxins are co-located with arsenic, it follows that the 
remedy will also address dioxin contamination.] 

Groundwater Pentachlorophenol 1 microgram per liter (ug/L) 
(Federal MCL) 

[For groundwater, CERCLA specifies that federal MCLs are also 
relevant and appropriate cleanup goals for groundwater.  The 
groundwater cleanup level applies to all groundwater outside the barrier 
wall.  The groundwater cleanup level does not apply to groundwater 
inside the barrier wall because this area is a waste management area per 
the NCP preamble. The federal MCL for PCP is also protective of 
surface water, as the PCP freshwater standards range between 13 and 20 
ug/L (standards are pH dependent.] 
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As described in Table 4-1 above, a soil cleanup level was not set for dioxins, which were 
analyzed in soil samples from throughout the Site. Region 9 Preliminary Remediation Goals 
(PRGs) were used as screening values for dioxin total equivalent (TEQ) in soil (the screening 
value used was 10 ppt dioxin TEQ).  In addition, dioxin TEQs were compared to EPA’s 1998 
Office of Solid Waste and Emergency Response (OSWER) directive (EPA 1998)2. Dioxin TEQ 
exceeded the EPA OSWER generally recommended commercial/industrial range (5-20 ppb) in 
two surface soil samples collected from the Treated Pole Storage and Treatment Plant Areas, and 
in one surface soil sample [5.3 parts per billion (ppb) dioxin TEQ] collected from an off-property 
ditch near the West Facility.  Dioxins exceeded the Region 9 Industrial PRG screening value in 
samples collected from the White Pole Storage Area, but did not exceed the EPA OSWER 
generally recommended commercial/industrial range. 

Dioxin cleanup levels were not set for ditch soils.  Given the relatively small volume of ditch 
soils, EPA determined that the all ditches would simply be remediated without spending 
additional time and funds to define specific cleanup areas and cleanup levels.  Post-cleanup data 
was collected to ensure that the ditches did not pose unacceptable risk to people or animals after 
the cleanup. 

4.2 Remedy Selection 

For the TLT Site, the remedy documented in the ROD was designed to protect human health and 
the environment by containing and preventing contact with the wastes from the former wood
treating facility.  

The major components of the remedy selected in the ROD are described below in Section 4.3 
and key components of the physical remedy are shown on Figure 4-1. 

4.3 Remedy Implementation 

For the TLT Site remedial design documents were completed in 2006 (CH2M HILL, December 
2006).  Cleanup activities at the site were implemented by EPA under various federal contracting 
authorities in 2007 and 2008.  The Remedial Action start date was April 2, 2007. 

In 2008, the long-term cleanup of the Site was completed.  Contaminated soils were excavated 
from nearly five acres of the site and soils were disposed off-site at a hazardous waste landfill; 
all adjacent roadside ditches and two ditches flowing to the South Yamhill River were cleaned 
and restored; the existing asphalt cap in the wood-treating area was replaced with a new low 

2 Dioxin/furans exist as a complex mixture of congeners, which are analyzed individually in each sample.  To 
represent the combined toxicity of this mixture, a single numerical value or total equivalent (TEQ) is calculated.  At 
the time the ROD was written, EPA had established OSWER generally recommended residential and 
commercial/industrial ranges for dioxin TEQ in soils (EPA 1998); EPA 1998 stated that the generally recommended 
residential range is 1 microgram per kilogram (ug/kg), and the generally recommended commercial/industrial range 
is 5 to 20 ug/kg.  At the time the ROD was written, the Industrial Region 9 PRG (Screening Value) for dioxin TEQ 
was 0.01 ug/kg (10 ppt).  Analytical methods used for analyses of dioxin in soils for the RI/FS have detection limits 
that are low enough to allow comparisons to PRGs that may be calculated in the future using the new revised TCDD 
Reference Dose (RfD). 

13 




 

  
  

 
 

   
 

 
   

    
  

 
    

      
   

   
  

  
   

  
    

 
 

  
 

 
 

   
 

 
 

 
 

   

  
    

  
 

   
  

 
 

   
  

 
  

	 


 

	 

permeability asphalt cap; soils contained in the historical stockpiled soil storage cells were 
disposed off-site; groundwater monitoring wells no longer in use were permanently closed; and 
the storm water conveyance systems were upgraded. 

The Final Construction Completion Report was completed in 2009 (CH2M HILL, March 2009).  
EPA determined that the remedy was constructed in accordance with the Remedial Design plans 
and specifications, and no further construction work is anticipated. 

The Site achieved Construction Completion on September 24, 2008, when EPA issued the 
Preliminary Close Out Report. A summary of contracts and construction completion documents 
is provided in EPA’s Remedial Action Report, dated March 10, 2010. 

EPA determined that the TLT Site was operational and functional (O&F) on September 30, 
2009. Since completion of the O&F determination, the Oregon DEQ is the State agency 
responsible for ensuring that operation and maintenance, including groundwater monitoring, is 
carried out at the Site (EPA Superfund State Contract, 2007).  In addition, under the state and 
federal Amendments to the Agreement and Covenant Not to Sue/Prospective Purchaser 
Agreements, PWPO is required to perform operation and maintenance of the MatCon asphalt 
cap, groundwater extraction system, and storm water collection and treatment system; prepare 
and implement a Best Management Practices Plan; record an Easement and Equitable Servitude 
(EES) implementing institutional controls (ICs) as set forth in the 2005 Record of Decision; and 
prepare and submit to EPA and Oregon DEQ an annual environmental audit report. 

The remedy selected in the ROD is detailed below in italicized text.  Following each component 
of the remedy that was listed in the ROD is text describing actual construction and 
implementation of the remedy: 

1.	 Excavation or capping and consolidation of contaminated soils located within the West 
Facility and in ditches that abut the West Facility, in coordination with applicable state and 
federal regulations.  If cost-effective, excess soil that is not consolidated onsite may be sent 
offsite to an acceptable disposal facility. 

EPA determined that it would be cost-effective to dispose of excavated contaminated soils at 
an acceptable off-site disposal facility (see EPA Memorandum:  “Comparison of Onsite 
Consolidation versus Offsite Disposal of Contaminated Soils, dated July 17, 2006”).  Thus, 
all excavated contaminated soils were sent off-site, and none of the contaminated soils were 
consolidated onsite (as set forth in the remedy in the ROD, contaminated soils remain under 
the asphalt cap within the barrier wall). 

In 2007, approximately 15,700 cubic yards of contaminated soils were excavated from three 
soil removal areas covering 4.68 acres.  The three areas where soils were excavated were the 
Treated Pole Storage-1 (TPS-1) Area (2.67 acres), the Treated Pole Storage-2 (TPS-2) Area 
(1.61 acres), and the White Pole Storage (WPS) Area (0.4 acres).  Contaminated soils were 
also excavated from 3,890 lineal feet of ditches that abut the property, including the railroad 
ditch western and eastern segments adjacent to the north edge of the site, the ditch along 
Rock Creek Road, and the ditch along Highway 18B.  Soils were also excavated from the 
Rock Creek Gully, located between the site and the South Yamhill River.  Based on 
excavation depths, the design estimate for volumes excavated from the ditches and the gully 
is 2,585 cubic yards. 
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Sediment was also removed from three culverts underneath Highway 18B, and ten culverts 
located within the Highway 18B ditch and Rock Creek Road Ditch alignments.  

In 2007, previously-unidentified contamination was found in and around a culvert near the 
intersection of Rock Creek Road and Highway 18B.  In 2008, under CERCLA removal 
authority, an EPA removal contractor excavated contaminated soils from beneath Highway 
18B, in an area where a culvert (approximately 40 to 50 feet) crossed from the ditches near 
the site to the South Yamhill River.  Contaminated soils were also excavated from the areas 
upstream (Rock Creek Road Ditch) and downstream (Yamhill Drainage Ditch, or “East 
Gully”) of that culvert.  This excavation resulted in an additional 1,217.2 tons transported for 
off-site Subtitle C disposal in 2008. 

All hazardous soils excavated from the site were disposed at Chemical Waste Management 
of the Northwest Landfill, which is a RCRA Subtitle C permitted disposal facility in 
Arlington, Oregon.  In 2007, a total of 27,553.41 tons were disposed at the facility.  An 
additional 16.69 tons of soils were generated by the EPA remedial program in 2007, but 
these soils were not disposed at Arlington until 2008, under a site-specific variance from land 
disposal restriction treatment standards (Oregon DEQ; July 18, 2008).  In 2008, a total of 
1,233.89 tons (including the 16.69 tons of soil from 2007) were disposed at the facility. 

All non-hazardous soils in Soil Storage Cells 1, 2, and 3 were disposed of off-site.  The 
26,351 tons of non-hazardous soils from these cells were disposed at the Riverbend Landfill 
in McMinnville, Oregon, a RCRA Subtitle D permitted disposal facility, under a Contained-
In Determination made by EPA Region 10 in accordance with 40 CFR 261 (see EPA 
Memorandum:  “Taylor Lumber and Treating Superfund Site – Soil Storage Cell Contained-
In Determination,” dated November 28, 2006). 

During soil excavations, a hand-held XRF analyzer (Innov-X Systems Inc. 4000a SL) was 
used to provide near real-time analysis of arsenic concentration in soil, and for comparison to 
arsenic cleanup levels.  Based on results of the XRF readings, technical decisions to excavate 
additional soils proceeded until arsenic concentrations were below the cleanup level.  Based 
on XRF field observations, soils were found to be either contaminated with arsenic above 
159 milligrams per kilogram (mg/kg), or were far below 159 mg/kg (often within range of 
background arsenic concentrations).  

After excavation was completed, confirmational soil samples were collected for laboratory 
analysis of arsenic.  Confirmational sampling results show that the cleanup level of 159 
mg/kg arsenic was achieved at the Site (see Table 2-3 from the Final Construction Report, 
reproduced herein as Attachment A).  In fact, soils remaining after excavation were far below 
159 mg/kg, and were much closer to background concentrations of arsenic (a background 
concentration of 12 mg/kg arsenic has been determined for the Site)3. Only one of 42 
samples exceeded 63 mg/kg (140 mg/kg in Cell A of TPS-2). The average arsenic 

3 Previously, EPA and Oregon DEQ evaluated arsenic concentrations that remained in soils outside of the areas that 
were excavated and within the boundary of the Site.  The evaluation reported that the average arsenic concentration 
in soil in the "Remaining Area" was 10.8 ppm, and the area-weighted 90% UCL was 10.69 ppm arsenic.  Both of 
these concentrations are below the natural background concentration of arsenic (12 ppm) determined for the Site. 
Additional information is provided in Table A-1 and Figure A-1 of the Design Basis Report for the TLT Site. 
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concentration for all 42 confirmation samples was 19.6 mg/kg. The average arsenic 
concentrations for confirmation samples at TPS-1 (2.67 acres), TPS-2 (1.61 acres) and WPS 
(0.4 acres) were 14.5 mg/kg, 29.6 mg/kg and 10.7 mg/kg, respectively.  The average arsenic 
concentration for confirmation samples in the ditches (identified as RRD-E, RRD-W, RCRD 
and HWYD) and Rock Creek Gully was 14.4 mg/kg. 

2.	 Continued operation and maintenance of the underground barrier wall system at the Site, 
including continuing extraction and treatment of groundwater from within the slurry wall, to 
prevent migration of contaminated groundwater and dense non-aqueous phase liquid 
(DNAPL) to the outside of the wall.  Groundwater will continue to be treated in the existing 
onsite stormwater treatment system and discharged pursuant to the existing Oregon DEQ 
NPDES permit. 

An Operation and Maintenance Plan for the barrier wall system shall be prepared.  This 
plan will include a periodic evaluation of the long-term effectiveness and protectiveness of 
the barrier wall system. 

A completed pre-ROD removal action in 2000 addressed remediation of source materials, 
which included contaminated soils and DNAPL at the Site, by installation of a slurry barrier 
wall, and an asphalt cap that covered the area enclosed by the wall. Through extraction of 
groundwater from four wells inside the wall, hydraulic containment is used to prevent 
contaminants from migrating beyond the barrier wall and to lower water levels to ensure the 
structural integrity of the cap.  Groundwater from within the slurry wall continues to be 
extracted and treated in PWPO’s onsite stormwater treatment system prior to a NPDES
permitted discharge to the South Yamhill River (see Figure 1-2).  The treatment system is 
adequately treating extracted groundwater to meet discharge standards established in the 
NPDES permit (further details are below in Section 4.7).  In February 2012, EPA and Oregon 
DEQ approved a final Operation and Maintenance Plan for the Storm Water Treatment 
System. 

Regarding the slurry wall, the ROD notes that “Early cleanup actions were completed to 
address threats posed by contaminated soil and groundwater and DNAPL in the Treatment 
Plant Area of the West Facility.  Included in these actions was the installation of an 
underground slurry wall and placement of a temporary cap over the wall.  The wall was 
designed to control the flow of contaminated groundwater and DNAPL off-property and to 
the river.  Data indicate that the barrier wall is effectively containing DNAPL and 
groundwater contaminants. A natural competent confining layer exists beneath this area to 
protect deeper groundwater.  Additional engineered remedial measures are not necessary for 
containment.  What was selected as an early action is the final action, and the development 
and detailed evaluation of a series of other cleanup alternatives was not required for this 
media.” 

Further, Section 5.5.4 of the ROD notes that “Studies in and around the barrier wall indicate 
that the soil-bentonite slurry wall is effectively containing DNAPL and groundwater 
contaminants.  DNAPL does not occur outside the barrier wall.  As long as the barrier wall, 
groundwater extraction wells, and cap are functioning as designed, potential sources of 
contamination to groundwater (DNAPL and contaminated groundwater inside the barrier 
wall) are physically and hydraulically contained.” The capped area encompassed by the 
slurry wall that is tied into the confining layer beneath the site constitutes a waste 
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management area for the residual DNAPL/groundwater contamination at the site, and in 
accordance with the NCP preamble, the point of compliance for groundwater was established 
in the ROD in groundwater at and beyond the boundary of the waste management area.  
Shallow groundwater outside the slurry wall has some pentachlorophenol contamination.  
The contamination existed prior to installation of the wall and does not indicate failure of the 
barrier wall.  Current evidence indicates the pentachlorophenol is not migrating off the West 
Facility, the rate of groundwater migration is very slow, and there is no evidence of plume 
migration or expansion.  The elevated pentachlorophenol concentrations located outside the 
barrier wall are located within a stagnation zone created by installation of the barrier wall.  
DNAPL does not occur outside the barrier wall.  Potential exposure of humans to 
pentachlorophenol in shallow groundwater is controlled by implementation of institutional 
controls.  Institutional controls are in place for the entire site, which restricts the use of 
groundwater for drinking water purposes (as well as for industrial and agricultural purposes). 

EPA, with DEQ input, developed an Operation and Maintenance Plan for the Taylor Lumber 
and Treating Superfund Site (OMP; CH2M HILL, October 2009).  A summary of operation 
and maintenance requirements for the subsurface barrier wall is provided in Section 3 of the 
OMP.  The subsurface barrier wall system is a passive containment system that, by design, 
requires little long-term operation and maintenance.  However, the long-term effectiveness of 
the barrier needs to be assessed through periodic performance monitoring (evaluation of 
groundwater analytical data and hydraulic head data) to ensure that the integrity of the barrier 
is intact and that the wall is functioning as intended. 

3.	 Replacement of the existing 4.6-acre asphalt cap [acreage estimate as reported by the EPA 
removal contractor in 2000], which is above the area within the existing slurry wall, with a 
more durable low permeability cap to protect human exposure through direct contact with 
contaminated soils.  The asphalt cap shall be designed and constructed with due 
consideration given to traffic volumes, loads, and traffic patterns of the existing onsite wood
treating operations, as contemplated by the PPA with PWPO. The asphalt cap also serves to 
impede the infiltration of stormwater into the groundwater beneath the area encompassed by 
the barrier wall.  

Operation and maintenance of the low permeability asphalt cap shall be implemented to 
ensure protection of human health and the environment.  The Operation and Maintenance 
Plan shall include scheduled visual cap inspections and specific repair and maintenance 
protocols. 

The asphalt cap, which is above the area encompassed by the underground slurry wall, serves 
to impede the infiltration of stormwater into the groundwater in the area encompassed by the 
barrier wall and protect people from direct contact with contaminated soils located within the 
barrier wall.  The existing asphalt cap was replaced with a more durable low permeability 
cap, which consisted of a 4-inch-thick layer of proprietary (MatCon) low permeability 
asphalt to achieve a permeability of no greater than 1x10-8 centimeters per second (cm/sec).  
A total area of 5.4 acres (measured from the final As-Built Survey) was paved.  In addition, 
drainage modifications were completed to replace existing open swales within the barrier 
wall area with concrete trench drains.  Extraction well vault frames and covers (PW-01, PW
03 and PW-03) were modified during remedial action construction to accommodate the grade 
of the low permeability asphalt cap. 

17 




 

  
 

  
    
  

    
   

     
 

 
 

 
 

 
 

  
 

 
   

 
   

 
  

  
 

 
 

    
 

 
  

 
 

 
   

 
   

 
 

  
 

 
   

 
 

	 

	 

		

		

		

		


 

	 

	 

		

		

		

		

EPA, with Oregon DEQ input, developed the OMP for the Site (CH2M HILL, October 
2009).  A summary of asphalt cap operation and maintenance requirements is provided in 
Section 2 of the OMP.  These requirements will primarily be implemented by PWPO 
pursuant to the legal agreements between PWPO and EPA and Oregon DEQ. 
Additionally, a MatCon Material and Workmanship Warranty from Wilder Construction 
Company is in place for a five-year period, under which MatCon performs annual inspections 
of the asphalt for five years.  The first, second, and third annual inspections were completed 
and results are summarized in documents submitted to EPA and Oregon DEQ.  The fourth 
and fifth annual inspections will occur in the summer of 2012 and 2013. No significant 
actions have been required as a result of the inspections. 

4.	 Long-term monitoring of groundwater for pentachlorophenol to ensure that contaminated 
groundwater does not pose an unacceptable risk to human health or the environment.  The 
focus of this effort will be to protect ecological receptors in adjacent surface water (Rock 
Creek, South Yamhill River), and will include installation of a new monitoring well near a 
former Geoprobe sample (GP-03) to fill a data gap on the eastern side of the site.  Periodic 
monitoring of groundwater in two nearby residential wells will be analyzed for 
pentachlorophenol (existing data have not identified a problem, but EPA believes that it is 
prudent to continue sampling these wells). 

EPA, with Oregon DEQ input, developed a Long-term Groundwater Monitoring and 
Reporting Plan (EPA 2010).  The plan describes the objectives, sampling, analysis, quality 
assurance/quality control, health and safety, and reporting procedures for the long-term 
groundwater monitoring activities as related to the needs identified in the ROD for the Site.  
Groundwater sampling at the facility and at the two residential wells will be implemented in 
accordance with the approved plan.  As specified in the ROD, the new monitoring well was 
installed and sampled in December 2005. 

Pursuant to the State Superfund Contract for the TLT Site, Oregon DEQ conducted 
groundwater sampling in 2011 (sampling scheduled for 2010 was not implemented by 
Oregon DEQ; the state now has a contract in place so future sampling events should occur on 
schedule).  The second round of sampling occurred in Aril 2012, and data are not yet 
available. 

5.	 Implementation of institutional controls (ICs) for the property defined as the West Facility, 
which is currently owned and operated by PWPO.  The ROD identified that institutional 
controls were necessary to ensure that: 

•		 There will be no future non-industrial use of the West Facility at the property. 

•		 Any breaching of the low-permeability MatCon asphalt cap at the property will be 
conducted in a manner that is protective of human health and the environment. 

•		 Excavation and movement of soils from within the West Facility will be conducted in 
a manner that is protective of human health and the environment. 

•		 Shallow groundwater at the West Facility will not be used as drinking water, and any 
well drilling and groundwater use will be conducted in a manner that is protective of 
human health and the environment. 
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Specific language in the ROD is provided below: 

“Implementation of institutional controls to reduce the potential for human exposure 
to contaminated soil and groundwater.  The ICs are necessary to ensure that the use 
of the West Facility remains industrial, that the caps are maintained in place for 
protection of current and future use by onsite workers, and that the groundwater is 
not used.  

o	 A legal description of the real property with a corresponding map will be 
prepared to clearly identify the property where the ICs will be implemented. 

o	 A restrictive easement or covenant that runs with the land will be required to 
ensure that there will be no future non-industrial land use of the West Facility (for 
example, no residential or recreational land use).  The restrictive easement or 
covenant will also have provisions that set forth requirements for future use of the 
property, such as: 

 Breeching of asphalt caps must be conducted in a manner that is 
protective of human health and the environment. 

 Excavation and movement of soils from within the West Facility property 
must be conducted in a manner that is protective of human health and the 
environment. 

 Limitations on the use of shallow groundwater at the West Facility 
property, including a prohibition on use as drinking water.  Well drilling 
and any groundwater use must be conducted in a manner that is protective 
of human health and the environment.  

o	 Registration with a One-Call Dig System and any similar systems will be 
implemented to protect the physical components of the remedy and to ensure that 
no inappropriate contact with contaminated soil and groundwater occurs by 
utility companies or other authorized entities.” 

Institutional controls for the TLT Site have been implemented as required in the ROD, as 
detailed below (see Section 4.9). ICs are in place for all soils and groundwater within the 
boundaries of the entire site. 

In 2011, PWPO conducted a professional survey of the West Facility and provided the EPA 
and Oregon DEQ with an updated and revised metes and bounds description of the West 
Facility, and an updated and revised map of the West Facility showing property tax parcels 
(Figures 4-2 and 4-3).  Using that information, PWPO, Oregon DEQ, and EPA prepared an 
Easement and Equitable Servitude for the property.  The EES is a Grant of Easement and 
acceptance of Equitable Servitude between Pacific Wood Preserving of Oregon, Incorporated 
and the State of Oregon, acting by and through the Oregon DEQ. A summary of Restrictions 
on Use in the EES is provided in Table 4-2. 
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Table 4-2. Institutional Controls – Summary of Restrictions on Use in EES 
3.1. General Restrictions. 
a. Excavation of soils from within the West Facility shall be conducted in a manner that is protective of human health 
and the environment. Owner shall submit a written plan for soil management and obtain Oregon DEQ approval 
before excavating soils from within the West Facility. Any soil excavated from within the slurry wall and beneath the 
MatCon asphalt cap (locations shown on Exhibit B) would be classified under Resource Conservation and Recovery 
Act as F032, F034, or F035 listed wastes based on the wood-preserving formulations used at the facility. 
b. Investigation derived wastes (IDW) must be handled and disposed of properly in accordance with state and federal 
regulations. IDW soil and water from within the slurry wall and beneath the MatCon asphalt cap would be classified 
under Resource Conservation and Recovery Act as F032, F034, or F035 listed wastes based on the wood-preserving 
formulations used at the facility. 
c. Owner shall operate on the Property in such a manner as to protect the ground water monitoring wells located on 
the Property. These ground water monitoring wells are operated and maintained by Oregon DEQ for long-term 
monitoring of shallow ground water at the site. 
d. Owner shall require on-site workers to wear personal protective equipment when in contact with soil beneath the 
peeler asphalt cap (indicated as such on Exhibit B). This restriction is intended to protect workers from arsenic 
concentrations that exceed background levels but are below EPA’s action level as set forth in the Record of Decision. 
3.2. Ground water Use Restrictions. Shallow ground water at the West Facility may not be used for drinking water or 
other potable purposes. Any well drilling and any ground water use may not be performed without receiving written 
approval from Oregon DEQ. Unless the EPA approves an alternate method for treatment of extracted ground water 
in writing, Owner shall treat extracted ground water from the on-site extraction wells in the on-site storm water 
treatment system in accordance with Section B of the Revised Statement of Work, dated July 21, 2011, as may be 
amended, with DEQ and EPA approval, on file with DEQ. 
3.3. MatCon Asphalt Cap Restrictions. 
a. Owner shall maintain the low-permeability MatCon asphalt cap in accordance with Section A of the Revised 
Statement of Work, to ensure the long-term structural integrity of the cap. 
b. Except upon prior written approval from DEQ, Owner may not conduct operations on the Property or use the 
Property in any manner (including without limitation any breaching, excavating, drilling, scraping, or eroding) that 
may penetrate the MatCon cap or jeopardize its function as an engineering control preventing exposure to 
contaminated soil. 
3.4. Land Use Restrictions. The following operations and uses are prohibited at the West Facility: 
a. Residential use of any type; 
b. Agricultural use of any type; 
c. Recreational use of any type; and 
d. Non-industrial use of any type. 
3.5 Notice of Transfer. Owner shall notify DEQ at least ten (10) days before the effective date of any conveyance, 
grant, gift, lease, or other transfer, in whole or in part, of Owner's interest in or occupancy of the Property; or the start 
of any development activities or change in use of the Property that might expose human or ecological receptors to 
hazardous substances at the Property. Notwithstanding the foregoing, Owner may not commence any development 
inconsistent with the conditions or restrictions in this Paragraph 3 without (a) prior written approval from DEQ, or 
(b) removal of the condition or restriction as provided in Paragraph 6.1 below. 

PWPO recorded the EES (Document Number 2011-09777) on the property on July 29, 2011 
in Yamhill County, State of Oregon (Attachment B).  The West Facility is defined as the 
former TLT facility located west of Rock Creek Road, including the Treatment Plant Area, 
White Pole Storage Area, and Treated Pole Storage Areas, as generally described in Exhibit 
A and shown in Exhibit B to the EES. 

Oregon DEQ has registered the site with the One-Call Dig System. 

6.	 Additional Work Completed.  Although not specified in the ROD, the scope of the remedial 
action construction included abandonment of a number of monitor wells that were no longer 
needed for monitoring at the Site, and wells that had been previously damaged.  A total of 17 
monitor wells were abandoned.  A total of 4 monitor wells were altered by installing a 4-inch 
riser to bring the vault to the new pavement elevation.  A total of 3 extraction well vaults 
were altered (PW-01, PW-02, and PW-03). 
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The remedy for the Site was chosen in accordance with CERCLA and the National Contingency 
Plan.  Oregon DEQ concurred on the ROD.  The potential for site hazardous constituents to 
present an actual risk to human health and the environment, or to migrate further in the 
environment, have been sufficiently controlled by the removal and remedial construction 
activities. 

There are no ROD amendments, explanation of significant differences, or technical 
impracticability waivers for the Site. 

This Site is in productive re-use by PWPO. 

Pursuant to a State Superfund Contract, the state of Oregon will perform operations and 
maintenance at the Site, including monitoring of groundwater and institutional controls, 
consistent with the OMP and Long-term Groundwater Monitoring and Reporting Plan. 

4.4 Long-Term Groundwater Monitoring and Reporting 

Remediation activities were completed in 2008. EPA determined that the TLT Site was 
operational and functional on September 30, 2009 (EPA 2009).  Upon O&F, the Oregon DEQ is 
the State agency responsible for ensuring that operation and maintenance, including groundwater 
monitoring, is carried out at the Site (Superfund State Contract, 2007). 

At the TLT Site, contaminated soils and groundwater remain within the treatment plant area 
(approximately 6 acres) and are encompassed by a soil-bentonite barrier wall (Figure 4-4).  The 
ROD identifies pentachlorophenol as the contaminant of concern in groundwater.  The depth of 
the barrier wall between the ground surface and the top of the siltstone ranges from 14 to 20 feet.  
The siltstone beneath the TLT Site functions as an aquitard.  The barrier wall is keyed into the 
siltstone to minimize seepage along the bottom of the wall.  The permeability of the wall was 
designed to be less than 1 x 10-7 cm/sec. 

Low-permeability asphalt pavement is placed over the entire area encompassed by the barrier 
wall (approximately 6.7 acres).  The asphalt meets the design-specified 1 x 10-8 cm/sec 
permeability criteria.  The asphalt cap serves to impede the infiltration of stormwater into the 
groundwater in the area encompassed by the barrier wall and protect people from direct contact 
with contaminated soils located within the barrier wall.  Four groundwater extraction wells, 
which pump less than 0.2 to 0.5 gallons per minute (gpm) (CH2M HILL, September 15, 2009), 
are installed within the barrier wall to induce an inward hydraulic gradient and to prevent the 
water level from rising above the protective asphalt cap.  Control of the groundwater elevation 
within the barrier wall is important to ensure the structural stability of the asphalt cap and must 
be regularly monitored (CH2M HILL 2009).  The extracted groundwater is conveyed to 
PWPO’s onsite stormwater treatment system, which discharges to the South Yamhill River 
pursuant to a National Pollutant Discharge Elimination System (NPDES) permit. 

Installation of the barrier wall effectively cut off the dense non-aqueous phase liquid (DNAPL) 
and PCP-contaminated groundwater plume.  DNAPL does not occur outside the barrier wall 
(ROD; p. 36).  However, some dissolved PCP still exists outside the barrier wall, with the 
highest concentrations occurring immediately downgradient from the wall and decreasing rapidly 
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with distance from the wall4. This contamination existed prior to installation of the wall, and 
does not indicate failure of the barrier wall (ROD; p. 36).  Although the installation of the barrier 
wall created a groundwater stagnation zone in the area immediately downgradient of the wall, 
long-term groundwater monitoring will be performed to ensure that migration of PCP
contaminated groundwater is controlled to minimize risk to ecological receptors in surface 
waters (South Yamhill River, Rock Creek) and to monitor effectiveness of the wall. 

The ROD establishes the following remedial action objectives (RAOs) for groundwater: 

•		 Prevent migration of the DNAPL and contaminated groundwater to outside of the barrier 
wall. 

•		 Minimize future migration of contaminated groundwater to adjacent surface water (Rock 
Creek, South Yamhill River) to protect ecological receptors. 

•		 Restrict human exposure to groundwater with contaminant concentrations that exceed 
federal drinking water standards both inside and outside the barrier wall. 

The RAO that addresses groundwater outside the barrier wall was developed to minimize future 
migration of contaminated groundwater to adjacent surface water (South Yamhill River, Rock 
Creek) to protect ecological receptors.  Also, the RAO that addresses groundwater outside the 
barrier wall was developed because of elevated risks to hypothetical future residents that may 
drink the shallow groundwater.  Although this shallow groundwater is not used currently for 
drinking, there was a potential risk of unacceptable excess lifetime cancer to hypothetical future 
residents from exposure to groundwater outside the barrier wall in a drinking water well.  The 
primary contributor to potential cancer risk in this well is PCP, and PCP concentrations exceed 
the federal Maximum Contaminant Level (MCL) of 1 μg/L PCP, with the highest concentrations 
south and east of the barrier wall.  CERCLA specifies that federal MCLs are also relevant and 
appropriate cleanup goals for groundwater.  The groundwater cleanup level applies to all shallow 
groundwater outside the barrier wall.  The groundwater cleanup level does not apply to 
groundwater inside the barrier wall because this area is a waste management area per the NCP 
preamble.  Institutional controls have also been implemented for the entire site, and these ICs 
restrict the use of groundwater for drinking water, industrial, and agricultural purposes. 

To achieve the RAO that addresses groundwater outside the barrier wall, the ROD specified 
development and implementation of a Long-term Groundwater Monitoring and Reporting Plan 
to include, at a minimum, the following [excerpted from Section 12.1 of the ROD]: 

•		 Monitoring objectives, overview of monitoring approach, monitoring program design, 
data analysis and interpretation, reporting requirements, schedule, Field Sampling Plan, 
Quality Assurance Project Plan, Health and Safety Plan, field forms, and other relevant 
information. 

4 Based on pre-ROD data, PCP concentrations in groundwater outside the wall did not change substantively between 
May 2002 and April 2005.  It appears that the PCP concentrations in the vicinity of MW-15S and MW-16S (just 
south of the barrier wall) are located in the stagnation zone created by the barrier wall.  Groundwater velocity in this 
area is essentially zero; that is, the PCP in the groundwater is not moving.  Data from wells downgradient of MW
15S and MW-16S indicate that PCP-contaminated groundwater is not reaching the river. Recent data are discussed 
later in this section. 
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•		 The primary objective of the monitoring program is to provide data that can be evaluated 
to document that PCP-contaminated groundwater is not migrating to the South Yamhill 
River, and is not migrating across Rock Creek Road to the residences and wells. 

•		 The monitoring program for shallow groundwater will include, but will not be limited to, 
water level measurements, field measurements of water quality parameters, collection 
and PCP analysis of samples from wells at the site, and comparisons of results to 
previous data.  Wells that likely will be included in the monitoring program will be the 
wells located south of the barrier wall and east of the Treatment Plant Area. 
Additionally, a new monitoring well will be installed near the former Geoprobe location 
GP-03.  Additional monitoring wells will be installed as needed. 

•		 Deep groundwater from nearby residential well RW-01 will be analyzed for PCP on a 
periodic basis because the residents currently get their water from this well.  This hand
dug well is apparently 30 feet deep, which would put the well into the siltstone aquifer.  
Groundwater from nearby well RW-02 will also be analyzed for PCP because 
groundwater has historically been extracted for on-property watering.  Although 
groundwater PCP concentrations have not been a problem in these wells historically, 
EPA believes it is prudent to continue sampling these wells at least once per year for the 
next five years and beyond if deemed appropriate. 

Consistent with the ROD, the Final Long-term Groundwater Monitoring and Reporting Plan was 
completed in March 2010.  As set forth in the Plan, the purpose of groundwater monitoring at 
TLT is to answer the following questions: 

•		 Is the barrier wall effectively containing NAPL and contaminated groundwater beneath 
the treatment plant area? 

Groundwater concentrations of PCP outside the barrier wall will be collected and 
analyzed, and will results will be compared to historical concentrations.  A decreasing 
trend will suggest that the wall is effective. 

If contamination is not contained by the barrier wall, i.e., concentrations are increasing 
outside the wall at levels of concern, several additional wells will be required to 
adequately monitor groundwater quality between the treatment plant and the river. 
Also, as described in the OMP (CH2M HILL 2009), groundwater level monitoring will 
be performed to ensure that the barrier wall is functioning as intended, and that the 
groundwater extraction wells are maintaining an inward hydraulic gradient.  Groundwater 
level monitoring at monitor wells inside and outside of the barrier wall will be used to 
determine that an inward hydraulic gradient is being maintained within the barrier wall 
through groundwater extraction.  The OMP recommends annual monitoring.  

•		 Is PCP-contaminated groundwater outside the barrier wall (near MW-15S and MW-16S) 
migrating to the South Yamhill River and/or Rock Creek, or across Rock Creek Road to 
residential well RW-02? 

Groundwater concentrations of PCP outside the barrier wall will be compared to 
historical PCP groundwater concentrations, and trends analyses will be performed to 
evaluate whether PCP is migrating off-site. 
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•		 Are PCP concentrations in groundwater remaining undetected in residential well RW-01, 
which is located west of the site, and RW-02, which is located east of the site? 

Groundwater concentrations of PCP will be measured in RW-01 and RW-02. 

To accomplish the project objectives and answer these questions, the Plan requires that the 
following data be collected during each groundwater monitoring event: 

•		 Groundwater samples will be collected for PCP analysis from 19 monitoring wells 
located outside the barrier wall. 

•		 Groundwater samples will be collected for PCP analysis from residential wells RW-01 
and RW-02. 

•		 Water quality parameters will be measured prior to sampling in order to determine 
groundwater stability during purging and establish the representativeness of samples. 

•		 Water levels will be measured in each sampled monitoring well and at extraction wells 
(PW-01 through PW-04) inside the barrier wall. 

•		 Presence of organic vapors in well headspace prior to well monitoring and sample 
collection (health and safety issue). 

Consistent with requirements in the ROD, a Long-term Groundwater Monitoring and Reporting 
Plan was approved and has been implemented.  However, the Monitoring Plan states that 
"Sampling events will be conducted annually starting in the spring of 2010, continuing each year 
through 2015, after which the monitoring schedule will be determined for the next five years at a 
schedule no less than one time per five-year period."  Oregon DEQ did not conduct sampling in 
the spring of 2010 due to not having a contract in place. Oregon DEQ, through a contractor, 
conducted the first round of groundwater monitoring from April 25 through April 27, 2011.  
Results were presented in a groundwater monitoring report (Revised 2011 Annual Groundwater 
Monitoring Report, Taylor Lumber and Treating Superfund Site, Sheridan, Oregon; prepared by 
Ash Creek Associates, Inc., for Oregon DEQ; dated September 14, 2011).  Results are described 
in Section 6.  The report was approved as final on September 22, 2011. 

The second round of groundwater monitoring occurred during in April 2012.  Results from that 
effort are not available for this first five-year review. 

A discussion regarding the adequacy of the onsite stormwater treatment system to treat extracted 
groundwater and meet the NPDES discharge standards is in Section 4.7. 

4.5 Operations and Maintenance Plan 

Pursuant to the State Superfund Contract, the state of Oregon will perform operations and 
maintenance at the Site, including monitoring of groundwater and institutional controls, 
consistent with the Operations and Maintenance Plan (OMP, CH2MHILL October 2009) and 
Long-term Groundwater Monitoring and Reporting Plan (EPA 2010). EPA and Oregon DEQ 
acknowledge that, pursuant to state and federal legal agreements with PWPO, PWPO has agreed 
to perform certain operation and maintenance at the Site, and that DEQ is not required to 
perform the O&M that PWPO is adequately performing.  PWPO is required to perform 
operations and maintenance activities for the following components of the remedy: 
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• MatCon Asphalt Cap 
• Groundwater Extraction System 
• Storm Water Collection and Treatment System. 

PWPO is not responsible for Annual Inspections of the MatCon asphalt cap, Hydraulic 
Conductivity Monitoring, and Thin Slice Rheology Analysis described in the OMP. 

Prior to 2011, certain operation and maintenance activities at the site were performed by PWPO 
consistent with the 2002 Original Agreement.  Since 2011, PWPO performed O&M activities 
pursuant to the 2011 Amended Agreement (see Exhibit 3A, Revised Statement of Work), and as 
required by the Amended Agreement, summarized those activities in an Annual Environmental 
Audit Report for the 2011 calendar year.  The cover page and table of contents for this report are 
provided in Attachment C. 

4.5.1 Asphalt Cap Operation and Maintenance Requirements 

The MatCon asphalt cap was constructed in 2007.  Annual visual inspections by MatCon 
representatives were conducted in 2008 and 2009. In 2010, the MatCon representative did not 
perform an annual inspection of the asphalt cap as required.  As a result of that missed 
inspection, Oregon DEQ and Mr. Thayer agreed that a manufacturer inspection would occur as 
planned in 2011 and in August 2012 and an additional inspection would occur in 2013 so that the 
required five inspections would be performed. 

As scheduled by Oregon DEQ, the most recent annual inspection of the MatCon Cap was 
conducted on March 10, 2011 by Mr. Jerry Thayer of MatCon and representatives of ODEQ and 
PWPO. The MatCon Annual Inspection Report documenting the inspection was issued on April 
10, 2011 (Attachment D). The report was reviewed by PWPO and several comments regarding 
the report were provided to the Agencies by PWPO on May 3, 2011. The report was 
subsequently revised by MatCon and the final report was issued on August 31, 2011. No actions 
were required as a result of the inspection. 

In addition, as required by the OMP, on October 18, 2011, Geoff Rowe (Abatech Consulting 
Engineers) submitted a report (provided in Attachment E) with results for two cores collected 
from the MatCon asphalt cap, which were evaluated for complex shear stiffness modulus.  This 
testing was required in response to ‘softness’ in the asphalt that was observed in 2007 when the 
material was first placed.  As documented in 2008, the results indicate that the softness in the 
surface is likely due to the fact that the surface is binder rich.  No follow-up actions were 
necessary based on the 2011 report. 

As required by state and federal agreements, PWPO has conducted weekly routine (informal) 
inspections of the MatCon cap.  In 2011, a blister area was observed in July and subsequently 
resealed on July 29 in accordance with instructions from MatCon. 

On September 1, during construction of the new block dissolver system and placement of 
associated tanks, a 25,880 gallon tank rolled off stickers used to protect the MatCon Cap. A tank 
fitting gouged the MatCon surface to a depth of approximately 1 inch. PWPO informed the 
Agencies of the damage to the MatCon cap and the cap was repaired by representatives of 
MatCon on September 2. 
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PWPO also installed a power pole through the MatCon cap and repaired the area as required by 
the OMP. 

No major repairs to the MatCon cap have occurred since construction of the asphalt cap. 

PWPO also performs routine maintenance of the MatCon cap (e.g., street sweeping, cleanup of 
minor spills) as documented in the Annual Environmental Report.  As part of this routine 
maintenance, PWPO is required to maintain the painting stripe line on the MatCon asphalt cap. 
This painting stripe marks the location of the subsurface barrier wall that is beneath the asphalt 
cap.  In October 2011, the re-painting and lettering associated with the line was completed.  In 
January 2012, PWPO identified that the painting stripe on the asphalt was worn in high traffic 
areas, and they purchased a portable striping unit that they can use in-house to maintain the line.  
PWPO is also considering the use of stick-on reflective flagging markers. 

In summary, documentation shows that PWPO has conducted routine inspections of the MatCon 
cap in compliance with the requirements of the Agreements and has made repairs to the MatCon 
cap consistent with the requirements of Exhibit 3A, Revised Statement of Work to the Amended 
Agreements.  PWPO has maintained the MatCon Cap consistent with Exhibit 3A, including 
routinely sweeping the cap and applying new pavement lettering and striping on MatCon cap. 

4.5.2 Groundwater Extraction System Operation and Maintenance Requirements 

PWPO performs weekly routine (informal) inspections of the Groundwater Extraction System.  
Leaky fittings and pipe repairs were performed and documented by PWPO. On December 31, 
2011, PWPO replaced the pump in extraction well PW-4. 

In September 2011, EPA requested clarification that extraction well #4 (PW-4) had been 
reconnected to the Storm Water Treatment System (SWTS). The reconnection of PW-4 to the 
SWTS is noted on the October 2009 as-built drawing of the Existing Underground Utilities for 
the site (Note 7, provided in Attachment F) as Pacific Wood Preserving of Oregon’s (PWPO) 
responsibility. In a letter to EPA dated November 10, 2011, PWPO summarized actions and 
presented photographs (March and October, 2011) showing the connection of PW-4 to the 
SWTS. 

The OMP requires that PWPO document the average calculated flow rate of each of the four 
extraction wells.  Results for 2011 are shown below: 

Extraction Well	 Average flow 
(gpm) 

PW-1 0.52 

PW-2 0.33 

PW-3 0.37 

PW-4 0.19 


A review of the extraction well flow rate data shows that the pumps are functioning properly. 

In summary, documentation shows that PWPO has conducted routine inspections of the 
extraction wells and has made repairs to the extraction wells consistent with the requirements of 
Exhibit 3A, Revised Statement of Work to the Amended Agreements. 
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4.5.3 Stormwater Treatment System Operation and Maintenance Requirements 

At the TLT Site, the storm water treatment system (SWTS) includes conveyance systems that 
route the various influent streams to the treatment system components where sediments and 
pollutants are removed.  The Operations and Maintenance Manual for the Stormwater Treatment 
System was updated and submitted to Oregon DEQ and EPA in 2011 (Belunes Consulting, Inc., 
2011).  The OMP identified the following influent streams and approximate flow contributions to 
the SWTS: 

•		 Storm water: 0 to 1.16 million gpd 
•		 Extracted groundwater (max): 360 gpd 
•		 Boiler blowdown (max): 1,000 gpd 
•		 Cooling tower water (max): 3,450 gpd 

The treatment system consists of the following components: 

•		 Conveyance System 
•		 Oil-Water Separator and Wet Well System 
•		 Storage System 
•		 Sedimentation System 
•		 Filtration System 
•		 Granular Activated Carbon System 

PWPO conducts annual and routine inspections of these conveyance and treatment system 
components to ensure proper functioning of the SWTS.  Information for 2011 is summarized in 
the 2011 Environmental Audit Report, and a brief summary follows: 

•		 Conditions of the conveyance system components (i.e., catch basins, French drains, 
drainage ditches and manhole) were inspected in July and November 2011. Debris, 
sediment or other obstructions were removed from the trench basins and catch basins as 
needed. All components of the conveyance system were observed to be operating 
properly. 

•		 The condition of the SWTS tanks was inspected and cleaned out during the annual clean 
out. These tanks included:  oil water separator/wet well; 500,000 gallon storage tank; 
mix tanks (2); sedimentation tanks (4); surge tank; backwash tank; filter bag vessels (5); 
and, GAC vessels (2). 

As part of the development of the Best Management Practices (BMP) Plan (Belunes Consulting, 
Inc., 2011), PWPO developed checklists that focus specifically on the storm water conveyance 
system to facilitate implementation and monitoring of BMPs and facilitate annual reporting 
requirement. These new checklists are: 

•		 Treatment Plant Storm Water Conveyance System Inspection Checklist 
•		 White Pole Storage Yard Storm Water Conveyance System Inspection Checklist 
•		 French Drain and Manhole Storm Water Conveyance System Inspection Checklist. 

PWPO began using these new checklists in November 2011. These new checklists have replaced 
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the Storm Water Treatment System Weekly Inspection Checklist and Monthly General 
Inspection Report used throughout most of 2011. The results of the 2011 routine inspections of 
the storm water conveyance system are summarized in the 2011 Environmental Audit Report.  
No significant events were identified. 

In summary, PWPO has submitted a Storm Water Treatment System OMP and has conducted 
routine inspections of the storm water treatment system in compliance with the requirements of 
the Agreements. 

4.6 Best Management Practices Plan 

As required by the 2011 Amended Agreement, PWPO was required to submit a Best 
Management Practices Plan (BMP Plan). The BMP Plan documents the rationale for selection of 
facility BMPs and describes the inspection, recordkeeping, and reporting procedures PWPO will 
use to implement BMPs to reduce potential pollutant loading to storm water. Details are 
summarized in the 2011 Environmental Audit Report.  PWPO states: 

The inspections were conducted within the specified timeframes. Equipment has been 
maintained and functions as designed; leaks/spills of non-hazardous and hazardous 
waste are noted and addressed upon discovery; the integrity of secondary containment 
systems are maintained; signs are posted as required; drums are properly labeled; the 
perimeter of the facility is properly signed and fenced; and drainage ditches and 
basins/gates are maintained and operate properly. 

No reportable quantity releases were reported in 2011. 

4.7 RCRA/Clean Water Act 

The Oregon DEQ conducted a RCRA Inspection on July 21, 2010 at the facility. No instances of 
non-compliance were noted. 

PWPO discharges storm water from two outfalls, Outfalls 3 and 5, under a NPDES permit (No. 
101267) administered by the ODEQ (see Figure 1-2). Currently, all treated effluent from the 
SWTS is discharged via Outfall 003 into the South Yamhill River at river mile 38.9. NPDES 
requirements are summarized below: 

Treated Effluent 
– Outfall 003 
Parameter 

Monthly 
Average 
(ug/L) 

Daily 
Maximum 
(ug/L) 

Arsenic, total 48 850 
Copper 12 18 
Zinc 110 120 
Pentachlorophenol 13 20 
pH 6.0 - 9.0 6.0 - 9.0 
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Outfall 005 receives untreated storm water runoff collected from the western portion of the site 
(i.e. the White Pole Storage Yard) and discharges into Rock Creek. NPDES requirements are 
summarized below: 

Storm Water – Outfall 
005 Parameter 

Limitation 

Oil & Grease Shall not exceed 10 mg/l 
pH Shall be within the range 

of 6.0 to 9.0 
Floating Solids No visible discharge 

permitted 
Debris No discharge permitted 

PWPO monitors both Outfalls 003 and 005 in accordance with Schedules A and B of the NPDES 
permit. In 2011, with the exception of a January 2011 exceedance for copper, which was 
previously reported to ODEQ and remedied, PWPO has met the discharge limitations established 
for its NPDES Permit. A brief summary of NPDES Discharge Monitoring Reports and 
inspection records of the stormwater treatment system is provided in Section 3.2 and Appendix F 
of the 2011 Environmental Audit Report. 

PWPO’s NPDES Permit renewal application was submitted to ODEQ in 2009.  EPA understands 
that ODEQ expects to renew the permit in 2015. 

A review of information indicates that the onsite stormwater treatment system is adequately 
treating extracted groundwater to meet discharge standards set forth pursuant to the Oregon DEQ 
NPDES Permit. 

4.8 Tank Integrity Testing 

Exhibit 3A to the Agreement and Covenant Not to Sue between EPA and PWPO requires PWPO 
to conduct tank integrity testing as part of its BMP Plan.  Tank integrity tests were conducted in 
September 2011. Due to quality control issues with the tank test reports, PWPO requested that 
the testing firm revise the reports.  Final reports of the test results were provided to EPA and 
Oregon DEQ on May 3, 2012. The tank reports (one for each tank) included an assessment of 
the tank’s compliance with American Petroleum Institute requirements and an assessment of 
whether the tank is acceptable to remain in service. Recommendations for tank repairs, future 
testing, and ongoing monitoring were also included in the tank test reports. ETI found all tanks 
to be in compliance with API requirements, with the exception of Tank 24.  Ultrasonic thickness 
testing suggested potential internal pitting and the tank was found to be leaking at the base.  
PWPO removed this tank from service and the tank has been cut up and recycled.  A summary of 
other tank test findings and recommendations were provided to the agencies, along with PWPO’s 
schedule for completion of repair recommendations for the tanks. 

4.9 Institutional Controls 

The purpose of a five-year review is to evaluate the implementation and performance of a 
remedy in order to determine if the remedy is or will be protective of human health and the 
environment. FYRs generally are conducted where the chosen remedy leaves waste in place and 
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does not allow for unlimited use and unrestricted exposure (UU/UE) at a site (see 40 C.F.R. § 
300.430(f)(4)(ii)). When an institutional control (IC) is a component of a remedial action, the 
current and long-term effectiveness of that IC should be evaluated and relevant information 
about that IC should be included as part of the protectiveness determination.  In addition to the 
protectiveness determination, FYRs may identify IC issues and recommend the need for 
additional evaluation and/or follow-up actions included as highlighted issues and 
recommendations.  The protectiveness determination and related findings of the FYR provide for 
a periodic analysis of the remedy within the overall strategy for long-term site stewardship. 

Clarity of Use Restrictions and Exposure Pathways – ICs are a component of the remedial action 
for the TLT Site.  Site-specific documents and legal agreements for the Site clearly articulate the 
substantive restrictions that are needed at the property to achieve overall remedial action 
objectives (RAOs) for the Site.  These documents and legal agreements include the following: 

•		 EPA Record of Decision for the TLT Site (September 30, 2005) 

•		 Superfund State Contract between the EPA and Oregon DEQ (effective July 21, 
2007) 

•		 PWPO Agreement and Covenant Not To Sue with EPA (EPA Docket CERCLA
10-2002-0034) (“Original Agreement”; 2002) 

•		 PWPO Amendment to Agreement and Covenant not to Sue with EPA (“Amended 
Agreement”; 2011) 

•		 PWPO Prospective Purchaser Agreement with Oregon DEQ (DEQ No. 02-03), as 
amended June 6, 2011 

•		 Final Construction Report (2009), Operation and Maintenance Plan (2009), Final 
Remedial Action Report (2010) 

•		 Easement and Equitable Servitude. 

The EES is a Grant of Easement and acceptance of Equitable Servitude between PWPO and the 
State of Oregon, acting by and through the Oregon DEQ.  PWPO recorded the EES (Document 
Number 2011-09777) on the property on July 29, 2011 in Yamhill County, State of Oregon.  

IC language in the EES (Section 3.1(d)) includes the following language: 

Owner shall require on-site workers to wear personal protective equipment when in 
contact with soil beneath the peeler asphalt cap area (indicated as such in Exhibit B).  
This restriction is intended to protect workers from arsenic concentrations that exceed 
background levels but are below EPA’s action level as set forth in the ROD. 

The specific rationale for this IC language regarding arsenic-contaminated soil beneath asphalt in 

the peeler area is described in an EPA Technical Memorandum dated April 18, 2011.
 
The land use assumptions (i.e., the site remains industrial) that were made as part of the remedy
 
decision continue to remain accurate.  


The land use assumptions (i.e., the site remains industrial) that were made as part of the remedy
 
decision continue to remain accurate.  
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Accuracy of Property Information and Mapping – As provided in Exhibits A and B of the EES, 
all physical areas that do not support UU/UE have been identified and the administrative record 
has information showing that ICs cover those areas. 

Adequacy of Long-term Stewardship of ICs – Long-term Stewardship of ICs is in place, and the 
following documents detail the long-term roles and responsibilities for implementing, 
maintaining, and enforcing ICs: 

•		 The Superfund State Contract between EPA and Oregon DEQ (effective February 21, 
2007) 

•		 Enforcement documents – Legal agreements between EPA and PWPO are in place:  the 
Original Agreement and Covenant Not to Sue (effective February 4, 2002) and the 
Amended Agreement and Covenant Not to Sue (effective May 26, 2011).  Legal 
agreements between Oregon DEQ and PWPO are in place:  Prospective Purchaser 
Agreement (effective February 5, 2002) and the Amendment to Prospective Purchaser 
Agreement (effective June 7, 2011).  These agreements clarify the long-term stewardship 
of ICs, and clarify that parties are not to modify ICs or land and/or resource use without 
prior approval from EPA and the State.  These agreements also require that the property 
owner notify the EPA and the State about breaches, changes in protectiveness status 
because of ICs, and provide EPA and the State with property transfers plans, designs, and 
reports (including periodic monitoring/inspection reports as required by the Statement of 
Work and schedule. 

•		 Easement and Equitable Servitude (dated 7/29/11) – A dated copy of the EES, with a 
Yamhill County recorder’s mark, has been obtained to confirm that the EES has been 
implemented.  The real property title information shows that proprietary controls “run 
with the land.” The Oregon DEQ is a signatory on the EES Agreement, and Oregon DEQ 
has the perpetual right to enforce the conditions and restrictions set forth in the EES.  The 
EPA can also enforce the EES Agreement if necessary. Updated and correct maps are 
attached to the EES. 

•		 Remedy selection-related documents, including the ROD, Remedial Design and 
Remedial Action documents, Remedial Action Work Plan, Final Construction Report, 
Remedial Action Report, which include information that provide the rationale for the 
basis of the ICs. 

•		 Operation and Maintenance Plans (OMP) – The OMPs for the site identify responsible 
person(s) or agency(s) to maintain and enforce the ICs at the Site, and the monitoring and 
reporting requirements in the OMPs, in concert with the legal agreements and EES, are 
adequate to determine whether ICs remain in place, are effective, and are sufficient to 
determine whether violations are occurring or are imminent. These documents include 
updated and correct maps relevant to site contamination and remedy components exist. 

•		 The TLT Site has been registered with the State of Oregon one-call system.  This system 
can protect the public and environment from uncontrolled excavation and help identify 
breaches to the ICs. 1-800-332-2344 or http://www.callbeforeyoudig.org/ 

Compliance with IC Obligations – EPA reviewed monitoring results, reporting (e.g., recent 
inspection), enforcement, and certification requirements to ensure compliance with land and/or 
resource use restrictions. 

31 


http:http://www.callbeforeyoudig.org


 

 
 

  
  

 
 

 
  

 
 

  
 

 

 
 

 
 

   
 

  
 

 
 

  
   

 
 

 
 

 
 

 
   

 
 

   

  
 


 
 

In September 2011, EPA sent a letter to PWPO detailing a Notice of Violation of the 
Amendment to Agreement and Covenant Not to Sue (CERCLA-10-2002-034), regarding 
Restrictions on Use set forth in the EES.  PWPO failed to properly notify regulatory agencies 
regarding a soil excavation that was performed on the eastern side of the West Facility for a 
recent upgrade of electrical service, including construction of an underground electrical vault.  
PWPO provided a written response (September 7, 2011) to EPA, which addressed EPA’s 
concerns.  PWPO took steps to correct the noncompliance, including a communications plan and 
refresher training for employees, and PWPO implemented changes in personnel to provide 
support and oversight in complying with obligations under the Amendment.  Also, PWPO 
submitted a Soil Management Plan for the Electrical Vault (Belunes Consulting, Inc., 2011), as 
required by the Amendment, which described the procedures to be implemented by PWPO to 
manage the excavated soil generated by the upgrade of electrical service.  The final Soil 
Management Plan for this excavation was approved by the agencies on September 19, 2011.  As 
required by the Soil Management Plan, PWPO submitted a Draft Soil Management Report (dated 
November 23, 2011), which described field activities, analytical results, data interpretation, and 
recommendations for soil disposal.  Oregon DEQ, with input from EPA, provided a comment 
letter to PWPO dated November 29, 2011.  PWPO submitted the revised final Soil Management 
Report dated April 9, 2012. 

On December 31, 2011, PWPO provided a final report that documented PWPO’s design 
considerations for constructing a new Block Dissolver Building built atop the MatCon cap.  This 
final report was modified in response to agency comments on a draft report and was approved on 
January 5, 2012.  The report discusses the design aspects of the building that had the potential to 
impact the performance of the MatCon cap, and documents that based on an engineering 
analysis, the underlying soil and MatCon cap were able to support a mat foundation for the new 
building. 

In February 2012, PWPO provided notification of proposed soil excavation and submitted a Soil 
Management Plan for replacement of culverts in the western portion of the West Facility.  
Consistent with the EES, Oregon DEQ provided review and comment on the Soil Management 
Plan for the culvert project, and the plan is currently being revised for submittal to the agencies. 

With the exception of the Notice of Violation listed above, PWPO is in compliance with the 
Institutional Controls set forth in the EES. 

On February 1, 2012, PWPO provided the Environmental Audit Report for 2011.  A revised 
Final Environmental Audit Report for 2011 was provided April 26, 2012, and accepted by EPA 
and Oregon DEQ on May 3, 2012.  This annual audit report is a required submittal of Exhibit 3A 
of the Amendment Agreement. 

On September 1, 2011, PWPO was constructing part of the new block dissolver building, which 
is built on top of the asphalt cap and thus did not require excavation, and an empty tank rolled off 
the stickers and gouged the MatCon with a pipe outlet.  Within a week, Jerry Thayer, MatCon 
representative, made the repairs on the MatCon cap.  PWPO stated that they adopted a new 
policy that any time a tank or other heavy object is to be placed on the MatCon asphalt cap, 
sheets of plywood will be placed on the surface to prevent future incidents from happening.  
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On November 29, 2011, PWPO’s consultant (Belunes Consulting) documented in a letter to EPA 
that soil excavated as a result of the installation of a new power pole had been properly managed 
and disposed of appropriately at an off-site landfill. 

On December 21, 2011, at the PWPO facility, a loader operator accidently drove a loader into a 
stormwater ditch at the northwest corner of the peeler.  The incident was documented in a report 
to the agencies (“Report of loader incident, December 21, 2011). PWPO restored the stormwater 
ditch to proper operation and fixed two of the bollards protecting monitoring well PZ 101 (which 
had been impacted in the accident).  Oregon DEQ approved the final report on December 23, 
2011. 

In May 2011, PWPO sent a letter to Oregon DEQ and EPA indicating their intent to conduct a 
Baseline Assessment and Marker Strategy.  PWPO wanted to perform this work as a means to 
evaluate environmental conditions at the site prior to PWPO’s treatment with pentachlorophenol.  
The intent of the Marker strategy would be to distinguish existing contamination from a potential 
future release of pentachlorophenol or related treated chemicals.  No reports are available at this 
time. 
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5 PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 

This is the first five-year review for the TLT Site.  
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6 FIVE-YEAR REVIEW PROCESS 

6.1 Administrative Components 

This Five-Year Review was conducted by EPA Region 10 staff.  The review was conducted 
consistent with EPA’s Comprehensive Five-Year Review Guidance (EPA, 2001).  The evaluation 
was performed between January and May 2012. 

6.2 Community Involvement 
External stakeholders, including the state of Oregon and PWPO, were notified of the start of this 
five-year review in February and March 2012.  A public notice, dated March 23, 2012, was 
mailed to stakeholders and the site mailing list. The public notice solicited public comments 
related to the performance of the remedy for the TLT Site. 

A public notice announcing the five-year review process for the TLT Site was published in the 
Sheridan News in March 2012.  The public notice solicited public comments related to the 
performance of the remedy for the TLT Site.  One comment was received during the public 
comment period, and the comment was not within the scope of the five-year review. 

There are no current active citizen groups associated with the TLT Site. 

6.3 Document Review 

The Five-Year Review consisted of a review of relevant documents including decision 
documents (e.g., RODs), remedial action completion reports, long-term monitoring plans and 
reports, environmental laws and regulations, and enforcement documents. 

6.4 Data Review 

The detailed results of the groundwater monitoring program are provided in the Revised 2011 
Annual Groundwater Monitoring Report for the Taylor Lumber and Treating Superfund Site 
(prepared for Oregon DEQ by Ash Creek Associates, Inc., dated September 14, 2011). 
Groundwater data for pentachlorophenol was collected from 19 wells, and one residential well 
(RW-015); residents currently get their water from this well) (see figure provided in Attachment 
G).  

Residential well RW-02 was not sampled.  The owners of the well could not be contacted prior 
to the monitoring event. The field representative from Ash Creek met the property owner at the 
residence during the monitoring event and was notified that the pump for the residential well had 
not been operable for several years. According to the resident, the well water had historically 
been used for washing cars and had never been used for drinking water. The property owner 
stated that the residence used a municipal water supply for drinking water. Therefore, RW-02 
was not sampled. Future sampling efforts will confirm that the well is still inoperable. 

5 Historically, groundwater PCP concentrations have not been a problem in residential wells RW-01 and RW-02. 
PCP has been undetected since the wells were initially sampled in 1999.  In the Record of Decision, EPA stated 
“Although groundwater PCP concentrations have not been a problem in these wells historically, EPA believes it is 
prudent to continue sampling these wells at least once per year for the next five years and beyond if deemed 
appropriate.” 
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The data from the 2011 sampling event are summarized in the Table 3 (reproduced herein in 
Attachment G) from the 2011 groundwater monitoring report and in the text below.  A 
groundwater elevation contour map is also provided in Attachment G. 

Concentration trends (from February 2002 through May 2011) for PCP in groundwater from 
wells MW-1S, MW-11S, MW-15S, MW-16S, PZ-105, and MW-103S are provided in Appendix 
D of the report (reproduced herein in Attachment G). These wells were selected to evaluate 
long-term concentration trends in site perimeter and off-site wells and to confirm that PCP in 
groundwater has not migrated south to the South Yamhill River or to the east under Rock Creek 
Road. The trend plots for wells MW-15S, MW-16, MW-103S, and PZ-105, all located to the 
south of the site, were either stable or decreasing. PCP concentrations in groundwater in wells 
located to the south of Highway 18B (MW-20s, MW10S, MW-24S and MW-9S) were non
detect during the April 2011 monitoring event. The data confirm that contaminant migration to 
the south towards the South Yamhill River is not occurring. 

Trend plots for wells MW-1S and MW-11S were used to confirm that PCP in groundwater was 
not migrating beyond the site barrier wall and to the east under Rock Creek Road. PCP 
concentrations in MW-1S have decreased from 14 μg/L to non-detect between November 2002 
and April 2011. Although concentrations of PCP in well MW-11S have been variable with 
concentrations slightly over reporting limits, there have been no significant increases in PCP 
concentrations in the well that would indicate that eastern migration is occurring. 

Concentrations of PCP have been non-detect in water wells RW-01 and RW-02 since wells were 
initially sampled in 1999. In April 2011, the residential property owner of the well pump at RW
02 indicated that the well pump has been out of operation for several years. The residents 
indicated that in the past, the well had not been used for drinking water purposes, and only for 
occasional car washing. The residence is connected to the municipal water supply. In April 
2012, RW-02 was not sampled for the same reasons cited above.  It is anticipated that the water 
well pump will not be repaired and that well RW-02 will remain out of operation. Lack of future 
data for this well does not affect evaluation of the groundwater conceptual site model since the 
residential wells were only being sampled as a precautionary measure and no contamination was 
previously identified in this non-drinking water well. Further, in the Record of Decision, EPA 
stated “Although groundwater PCP concentrations have not been a problem in these wells [RW
01 and RW-02] historically, EPA believes it is prudent to continue sampling these wells at least 
once per year for the next five years and beyond if deemed appropriate.”  For reasons cited 
above, EPA has made the determination that groundwater sampling of RW-02 will not occur in 
future groundwater monitoring efforts implemented by Oregon DEQ. 

6.5 Review of Applicable and Relevant and Appropriate Requirements 

A review of the Applicable and Relevant and Appropriate Requirements (ARARs) was 
conducted as part of the five-year review. The objective of the ARAR review was to identify 
federal or state regulatory standards promulgated since the remedy was implemented that might 
affect the protectiveness of the remedy.  EPA’s Comprehensive Five-year Review Guidance 
(U.S. EPA, 2001) specifies that newly promulgated or revised regulatory standards, which may 
affect previous conclusions about the protectiveness of the remedy, be identified and evaluated 
during the five-year review.  Requirements that are promulgated or modified after ROD 
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signature must be attained (or waived) only when determined to be applicable or relevant and 
appropriate and necessary to ensure that the remedy is protective of human health and the 
environment [40 CFR 300.430(f)(ii)(B)(1)]. 

ARARs for the selected remedy were identified in the ROD. There were no new standards or 
changes in standards that would affect the protectiveness of the remedy. 

6.6 Site Inspection 

A Site inspection was conducted on April 27, 2012, as part of the five-year review process. The 
Site visit was conducted to identify any problems associated with the remedy and ongoing Site 
O&M that might interfere with remedy protectiveness. The following individuals participated in 
the Site visit: 

• Karen Keeley, Remedial Project Manager, EPA Region 10 
• Norm Read, Project Manager, Oregon DEQ 
• Terry Petko and Roland Mueller, PWPO 
• Terry Belunes, Belunes Consulting, Inc., consultant to PWPO. 

Oregon DEQ conducted a site inspection on March 7, 2012.  

Based on the Site inspection, the remedy is performing as expected and the related O&M 
activities appear adequate.  The Site Inspection Memorandum, including site photographs and 
the site checklist form, is included in Attachment H. 

6.7 Site Interviews 

Several individuals were contacted as part of the five-year review process.  Conversations were 
held to identify successes or problems related to the remedy and O&M activities. The following 
individuals were contacted: 

• Terry Petko and Roland Mueller, PWPO 
• Norm Read, Oregon Department of Environmental Quality 

Based on the interviews, the remedy is performing as expected and the related O&M activities 
appear adequate.  Summaries of information discussed with these individuals are provided in 
email correspondence with Oregon DEQ and PWPO on recent documents that have been under 
preparation over the past six months, and are summarized in the Site Inspection Memorandum 
(Attachment H). 
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7 TECHNICAL ASSESSMENT 

7.1 Question A: Is the Remedy Functioning as Intended by the Decision Documents? 

Yes.  Construction of the remedial action is complete, the operation and maintenance plan is 
approved and being fully implemented, the long-term groundwater monitoring plan is approved 
and monitoring efforts are ongoing, and results show that the remedy is functioning as intended. 

Also, institutional controls (ICs) are in place and effective for all areas of the site that do not 
achieve UU/UE, and the ICs are tailored to the use restrictions specified in the decision 
documents.  No actions related to ICs are necessary. 

In addition, the 2002 Agreement and Covenant Not to Sue, signed by EPA and PWPO, was 
amended in 2011.  The 2011 Amendment sets forth certain obligations for PWPO to collect and 
treat groundwater from inside the slurry wall, maintain the existing low-permeability MatCon 
asphalt cap, implement a Best Management Practices Plan, and submit to EPA annual 
environmental audit reports, to be implemented in perpetuity until January 31, 2022, or for as 
long as the Settling Respondent owns or operates on the Property, whichever is later. 

Recently, PWPO determined that they did not own a small piece of land near the southeastern 
portion of the property where the facility’s 500,000 gallon stormwater storage tank is located.  
Through an evaluation of land records, PWPO determined that John C. Taylor Lumber Sales 
conveyed this land to the State of Oregon, by and through its Department of Transportation, in 
1977. This piece of land, which is at the intersection of Rock Creek Road and Highway 18B, 
was surveyed and is estimated to be approximately 0.1 acres (see Attachment I).  PWPO has 
been pursuing a long-term lease from the Oregon Department of Transportation (Oregon DOT) 
to allow for its use of this property.  On April 27, 2012, Oregon DOT informed PWPO that the 
state was now proposing a sale, rather than a lease, of that piece of land to PWPO.  EPA will 
need to evaluate existing environmental data for this 0.1-acre land and determine whether ICs are 
necessary to ensure protectiveness of human health and the environment. At this time, 
approximately 50 percent of the 0.1 acre piece of land is covered by the 500,000 gallon storage 
tank, and thus, the exposure route to potential contamination is incomplete.  Also, this portion of 
the site was not identified as an area requiring remediation based on surface soil data; in July 
2006, surface soil sampling results showed that arsenic concentrations were within background 
levels, which suggests that workers in the area are protected in the short-term and long-term. 
Based on this information, EPA believes that this is not an issue that affects site protectiveness.  
Although EPA believes that the site is protective in the short-term and the long-term, EPA will 
continue to track this issue to ensure that it is resolved by incorporation of this area into the 
overall IC for the site. 

7.2	 Question B: Are the Exposure Assumptions, Toxicity Data, Cleanup Levels, and 
Remedial Action Objectives (RAOs) used at the Time of the Remedy Still Valid? 

Yes, except toxicity data for dioxins have changed.  Site conditions have not significantly 
changed since the ROD.  

The exposure assumptions, toxicity data, cleanup levels, and RAOs for this project are still valid 
and protective.  The remedy removed substantial quantities of contaminated soil and replaced 
these areas with clean gravel.  Also, the remedy contained soil and groundwater contamination 
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within an underground barrier wall and under an impermeable cap with land use restrictions, 
institutional controls, and operation and maintenance plans that have been implemented.  As long 
as the physical integrity of these barriers is maintained, the remedy is protective. 

There are no actual or potential changes in exposure pathways that have occurred due to changes 
in land use or zoning, or due to changes in groundwater use.  There are no changes in the 
standards identified as ARARs in the ROD, and there are no newly promulgated standards that 
might be ARARs to the site, that bear on the protectiveness of the remedy. 

The ROD for the site did not identify a soil cleanup level for dioxins.  However, because it was 
noted that some dioxin contamination existed at the site (see Section 4.1, above), a discussion of 
EPA’s new information on dioxins is provided herein.  EPA’s five-year review guidance 
recommends that Regions generally should evaluate new toxicity information for chemicals of 
concern that were identified at the site. 

On February 17, 2012, EPA finalized its non-cancer science assessment for dioxins.  The EPA 
web page notice stated “On February 17, 2012, EPA finalized its final Reanalysis of Key Issues 
Related to Dioxin Toxicity and Response to NAS Comments, Volume 1. This document provides 
hazard identification and dose-response information on 2,3,7,8- tetrachlorodibenzo-p-dioxin 
(TCDD) and the most up-to-date analysis of non-cancer health effects from TCDD exposure. 
The report also includes a reference dose (RfD) and a detailed and transparent description of the 
underlying data and analyses.”  Using EPA default exposure factors and the new RfD of 
0.7 pg/kg-day (picogram per kilogram-day) for TCDD, the dioxin Preliminary Remediation Goal 
(PRG) that equates to a Hazard Quotient of 1 for the reasonable maximum exposure (industrial) 
is 665 parts per trillion (ppt) toxicity equivalence (TEQ) for commercial/industrial soil.  As 
described previously, dioxins and arsenic were found to be co-located at the site.  Dioxins in 
soils exceeded the EPA OSWER directive value (see Section 4.1, Footnote 2) in only two of the 
samples collected at the entire site (outside the waste management area contained by the barrier 
wall and asphalt cap).  In the areas where soils were excavated as part of the remedy, the post
cleanup arsenic concentrations were reported to be near background (the average arsenic 
concentration for all 42 confirmation soil samples was 19.6 mg/kg arsenic, as compared to a 
background concentration of 12 mg/kg arsenic).  These data suggest that there is a high 
likelihood that excavation of soils that resulted in ‘near background’ concentrations of the 
primary contaminant of concern would have also removed any dioxin contamination (no 
confirmation samples were collected for dioxin).  Furthermore, based on a review of dioxin 
concentrations in surface soils that were collected during the RI/FS and were ‘remaining’ at the 
site after cleanup (i.e., dioxin concentrations in areas outside of the excavation areas and outside 
of the barrier wall), the ‘remaining’ dioxin TEQ concentrations range between 0.346 ppt and 724 
ppt.  Only 2 of the 18 dioxin TEQ samples exceed 665 ppt dioxin TEQ. Using the industrial 
exposure parameters appropriate for this area, even assuming long-term exposure to the 
maximum value of 724 ppt the Hazard Quotient would equal 1.088, and exposure to the range of 
remaining concentrations would equate to an HQ less than 1. Given these site conditions, even 
with the new toxicity information and the change in RfD, the remedy remains protective for the 
current and reasonably anticipated future land use. 

Based on site-specific issues at the TLT Site, the fact that the remedial action was completed in 
2008 and ICs are in place, and the fact that assumptions about exposure and the cleanup remain 
the same, the above-referenced change is not expected to affect the protectiveness of the remedy. 
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7.3	 Question C: Has any Other Information Come to Light that Could Call into 
Question the Protectiveness of the Remedy? 

No other information has come to light that could call into question the protectiveness of the 
remedy. Regarding ICs, there are no indications that changes in land or other resource uses have 
occurred; there are no changes in state or local land use law that could significantly impact ICs at 
the site, and there are no current conditions that warrant a change to the ICs. 

7.4	 Technical Assessment Summary 

According to the site inspection and the documents and data reviewed, the remedy is functioning 
as intended by the ROD.  There have been no changes in the physical conditions of the OU that 
would affect the protectiveness of the remedy.  There are no newly-promulgated ARARs for the 
chemicals of concern at the site.  There have been no changes to the standardized risk assessment 
methodologies and input parameters that could affect the protectiveness of the remedy.  There is 
no other information that calls into question the protectiveness of the remedy. 
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8 ISSUES 

This section addresses issues that, either currently or in the future, prevent the remedial action 
from being protective.  Table 8-1 summarizes the issues.  

Table 8-1. Summary of Issues 
Issue Currently Affects 

Protectiveness (Y/N) 
Affects Future 

Protectiveness (Y/N) 
None. 
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9 RECOMMENDATIONS AND FOLLOW-UP ACTIONS 

Table 9-1 lists the recommended follow-up actions based on the technical assessment findings 
identified in Section 7 and the summary of issues presented in Section 8. 

Table 9-1. Recommendations and Follow up Actions 

Recommendations and 
Follow-up Actions 

Party 
Responsible 

Oversight 
Agency 

Milestone 
Date 

Affect 
Protectiveness? 

(Y/N) 
Current Future 

None. 

EPA has identified one issue to track regarding ICs for the site. As described in Section 7.1, 
EPA will continue to track and monitor resolution of 0.1 acres (estimated) of property to be 
leased or sold from Oregon DOT to PWPO, and implementation of ICs, as necessary. 
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10 PROTECTIVENESS STATEMENT 

The remedial action construction is complete and the remedy is functioning as intended.  The 
remedy is protective of human health and the environment and exposure pathways that would 
result in unacceptable risks are being controlled by ICs and Restrictive Covenants.  
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11 NEXT FIVE-YEAR REVIEW 

The next five-year review for the TLT Site is required five years from the date of this report. 
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Figure 1-1.  Site Location
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Note: Base map prepared from USGS 7.5-minute quadrangle of Sheridan, OR, revised 1992 as provided by MSR Maps.com. 
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Figure 1-2.  General Site Layout
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Figure 3-1.  Treatment Plant Features
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Figure 3-2.  Site Photo, General Areas of Remedial Action
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Figure 4-1.  Key Elements of Completed Remedial Action



Figure 4-2.  Survey Diagram of Property Subject to Institutional Controls



Figure 4-3.  Property Tax Parcels Overlain on Aerial Photograph



Figure 4-4.  Low Permeability Asphalt Pavement Overview
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Confirmational Sampling Results for Arsenic in Soil
 



  
                

 

Table 2-3 
Confirmation Sampling Results 
Taylor Lumber and Treating Superfund Site 

Sample Location Sample ID 
Date 

Collected Sample Description 
Result 

(mg/kg) 
TPS-1 

TPS-1 Cell A 7264151 6/25/2007 TPSI- CELL A 7 
TPS-1 Cell B 7264153 6/29/2007 CELL B COMPOSITE 9.2 
TPS-1 Cell C 7272003 7/6/2007 TPS1- CELL C 7.9 
TPS-1 Cell D 7284100 7/9/2007 TPS1- D COMP 6.7 
TPS-1 Cell E 7264152 6/25/2007 TPS1-CELL E 8.5 
TPS-1 Cell F 7264154 6/29/2007 CELL F COMPOSITE 15 
TPS-1 Cell G 7272004 7/6/2007 TPS1- CELL G 8.8 
TPS-1 Cell H 7334161 8/18/2007 TPSI- H COMP 10 
TPS-1 Cell I 7324150 8/8/2007 TPSI CELL I COMPOSITE 12 
TPS-1 Cell J 7324154 8/9/2007 TPSI CELL J 34.6 
TPS-1 Cell K 7334158 8/15/2007 TPSI-K COMP 13 
TPS-1 Cell L 7334160 8/18/2007 TPSI- L COMP 17 
TPS-1 Cell M 7324151 8/8/2007 TPSI CELL M COMPOSITE 62.2 
TPS-1 Cell N 7324155 8/9/2007 TPSI CELL N 9 
TPS-1 Cell O 7344152 8/24/2007 TPS1- "O" COMPOSITE 7.1 
TPS-1 Cell P 7324156 8/10/2007 TPS-I-P-COMP 11 
TPS-1 Cell Q 7344150 8/21/2007 TPSI- Q COMPOSITE 7.9 

TPS-2 
TPS-2 Cell A 7294155 7/20/2007 TPS2-CELL A COMPOSITE 140 
TPS-2 Cell B 7294152 7/18/2007 TPS2-CELL B COMPOSITE 13 
TPS-2 Cell C 7334150 8/13/2007 TPS-2-C- COMP 10 
TPS-2 Cell D 7294154 7/20/2007 TPS2-CELL D COMPOSITE 14 
TPS-2 Cell E 7294151 7/18/2007 TPS2-CELL E COMPOSITE 16 
TPS-2 Cell F 7334151 8/13/2007 TPS-2-F- COMP 21 
TPS-2 Cell G 7294156 7/20/2007 TPS2-CELL G COMPOSITE 33.2 
TPS-2 Cell H 7294153 7/19/2007 TPS2-CELL H COMPOSITE 16 
TPS-2 Cell I 7294150 7/18/2007 TPS2-CELL I COMPOSITE 14 
TPS-2 Cell J 7334152 8/13/2007 TPS-2-J- COMP 62.3 
TPS-2 Cell K 7334153 8/13/2007 TPS-2-K- COMP 13 
TPS-2 Cell L 7334154 8/14/2007 TP2S-L COMP 4.8 
TPS-2 Cell L 7304154 7/27/2007 TPS2-L CONF 8.3 
TPS-2 Cell M 7304153 7/27/2007 TPS2-M CONF 17 
TPS-2 Fenceline (East 
of PWPO Dryer) 7344153 8/24/2007 TPS2- G-K FENCE COMPOSITE 61.5 

WPS 
WPS Cell A 7324157 8/11/2007 WPS-A- COMP 15 
WPS Cell B 7324158 8/11/2007 WPS-B- COMP 11 
WPS Cell C 7324159 8/11/2007 WPS-C- COMP 6.1 

RRD-E 
RRD-E (All) 7334157 8/15/2007 RAIL DITCH E 5.4 

RRD-W 
RRD-W (All) 7334159 8/16/2007 RAIL DITCH- W 8.7 

RCRD 
RCRD North Half 7334155 8/14/2007 RCRD-N 7.6 
RCRD South Half 7334156 8/14/2007 RCRD-S 7.8 

RCG 
RCG (All) 7344151 8/22/2007 RCG COMPOSITE 48.6 

HWYD 
HWYD (East Half) 7324152 8/8/2007 HWY DITCH 1A-E COMPOSITE 8.4 
HWYD (West Half) 7324153 8/8/2007 HWY DITCH 2A-E COMPOSITE 14 

 Average Concentration: TPS-1 
14.5 

 Average Concentration: TPS-2 

29.6 

 Average Concentration: WPS 
10.7 

Average (RRD-E, RRD-W, RCRD, RCG,HWYD) 
14.4 

Overall Average (All areas) 
19.6 
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EASEMENT AND EQUITABLE SERVITUDE 

This grant of Easement and acceptance of Equitable Servitude is made July 25, 
2011 between Pacific Wood Preserving of Oregon, Inc. ("Grantor") and the State of 
Oregon, acting by and through the Oregon Department of Environmental Quality 
("DEQ" or "Grantee"). 

RECITALS 

A. Grantor is the owner of certain real property located at 22125 S.W. Rock 
Creek Rd., in Yamhill County, Oregon in a deed recorded May 31, 2002 and described in 
Instrument # 200210682 Yamhill County Deed Records and listed as Parcels 1 (Tracts A, 
B, C, D, and E), 2, 3, 4, and 5 lying within Section 33, Township 5 South, Range 6 West, 
Willamette Meridian (the "Property") the exterior boundary of which is more particularly 
described in Exhibit A to this Easement and Equitable Servitudes, and referenced under 
the name Taylor Lumber and Treating, ECSI #666 in the files ofDEQ's Western Region 
Environmental Cleanup Program in Eugene, Oregon. Interested parties may contact the 
Eugene DEQ to review a detailed description of the residual risks present at the Property 
and addressed in the Record of Decision ("ROD") issued by the U.S. Environmental 
Protection Agency ("EPA") on September 30, 2005. The ROD and related 
administrative record are on file with EPA Region 10 or its successor agency, presently 
located at 1200 Sixth Avenue, Seattle, Washington 98101. 

B. The ROD requires, among other things, institutional controls ensuring 
that: 

•	 There will be no future non-industrial use of the West Facility at the Property.. 
•	 Any breaching of the low-permeability MatCon asphalt cap at the Property will be 

conducted in a manner that is protective of human health and the environment. 
•	 Excavation and movement of soils from within the West Facility will be
 

conducted in a manner that is protective of human health and the environment.
 
•	 Shallow groundwater at the West Facility will not be used as drinking water, and
 

any well drilling and groundwater use will be conducted in a manner that is
 
protective of human health and the environment.
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C. On February 5, 2002 Grantor entered into a Prospective Purchaser 
Agreement with DEQ. This agreement was amended on June 6, 2011. Under the 
amended agreement, Grantor agreed to implement operation and maintenance activities 
of selected portions of the remedial action, including the required institutional controls. 

D. Pursuant to a State Superfund Contract between DEQ and EPA dated 
February 21,2007, DEQ agreed to obtain the institutional controls necessary to 
implement the ROD. 

E. The provisions of this Easement and Equitable Servitude are intended to 
further the implementation of the selected remedial action and thereby protect human 
health and the environment. 

1. DEFINITIONS 

1.1. "DEQ" means the Oregon Department of Environmental Quality, andits 
employees, agents, and authorized representatives. "DEQ" also means any successor or 
assign of DEQ under the laws of Oregon, including but not limited to any entity or 
instrumentality of the State of Oregon authorized to perform any of the functions or to 
exercise any of the powers currently performed or exercised by DEQ. 

1.2 "Owner" means any person or entity, including Grantor, who at any time 
owns, occupies, or acquires any right, title, or interest in or to any portion of the Property 
or a vendee's interest of record to any portion of the Property, including any successor, 
heir, assign or holder oftitle or a vendee's interest of record to any portion of the 
Property, excluding any entity or person who holds such interest solely for the security 
for the payment of an obligation and does not possess or control use of the Property. 

1.3 "Property" means the real property described in Exhibit A to this 
Easement and Equitable Servitude. 

1.4 "West Facility" means the former Taylor Lumber facility located west of 
Rock Creek Road, including the Treatment Plant Area, White Pole Storage Area, and 
Treated Pole Storage Area, as generally described in Exhibit A and shown in Exhibit B to 
this Easement and Equitable Servitude. 

2. GENERAL DECLARATION 

Grantor, in consideration of Grantee's approval ofthe Prospective Purchaser 
Agreement described above, grants to DEQ an Easement for access and accepts the 
Equitable Servitude described in this instrument and, in so doing, declares that the 
Property described in Exhibit A to this Easement and Equitable Servitude, is now subject 
to and shall in the future be conveyed, transferred, leased, encumbered, occupied, built 
upon, or otherwise used or improved, in whole or in part, subject to this Easement and 
Equitable Servitude. Each condition and restriction set forth in this Easement and 
Equitable Servitude touches and concerns the Property and the equitable servitudes 
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granted in Paragraph 3 (collectively, the "Equitable Servitude") and easement granted in 
Paragraph 4 (the "Easement") below, shall run with the land for all purposes, shall be 
binding upon all current and future owners of the Property as set forth in this Easement 
and Equitable Servitude, and shall inure to the benefit of the State of Oregon. Grantor 
further conveys to DEQ the perpetual right to enforce the conditions and restrictions set 
forth in this Easement and Equitable Servitude. 

3. EQUITABLE SERVITUDE 
(RESTRICTIONS ON USE) 

3.1 General Restrictions. 

a. Excavation of soils from within the West Facility shall be conducted 
in a manner that is protective of human health and the environment. Owner shall submit a 
written plan for soil management and obtain DEQ approval before excavating soils from 
within the West Facility. Any soil excavated from within the slurry wall and beneath the 
MatCon asphalt cap (locations shown in Exhibit B) would be classified under Resource 
Conservation and Recovery Act (RCRA) as F032, F034, or F035 listed wastes based on 
the wood-preserving formulations used at the facility. 

b. Investigation derived wastes (lDW) must be handled and disposed 
of properly in accordance with state and federal regulations. IDW soil and water from 
within the slurry wall and beneath the MatCon asphalt cap would be classified under 
Resource Conservation and Recovery Act (RCRA) as F032, F034, or F035 listed wastes 
based on the wood-preserving formulations used at the facility. 

c. Owner shall operate on the Property in such a manner as to protect 
the groundwater monitoring wells located on the Property. These groundwater 
monitoring wells are operated and maintained by DEQ for long-term monitoring of 
shallow groundwater at the site.. 

d. Owner shall require on-site workers to wear personal protective 
equipment when in contact with soil beneath the peeler asphalt cap area (indicated as 
such in Exhibit B). This restriction is intended to protect workers from arsenic 
concentrations that exceed background levels but are below EJ>A's action level as set 
forth in the ROD. 

3.2 Groundwater Use Restrictions. Shallow groundwater at the West Facility 
may not be used for drinking water or other potable purposes. Any well drilling and any 
groundwater use may not be performed without receiving written approval from DEQ. 
Unless EPA approves an alternate method for treatment of extracted groundwater in 
writing, Owner shall treat extracted groundwater from the on-site extraction wells in the 
on-site storm water treatment system in accordance with Section B of the Revised 
Statement of Work, dated July 21, 2011, as may be amended, with DEQ and EPA 
approval, on file with DEQ. 
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3.3 MatCon Asphalt Cap Restrictions. 

a. Owner shall maintain the low-permeability MatCon asphalt cap in 
accordance with Section A of the Revised Statement of Work, to ensure the long-term,	 . 

structural integrity of the MatCon cap. 

b. Except upon prior written approval from DEQ, Owner may not 
conduct operations on the Property or use the Property in any manner (including without 
limitation any breaching, excavating, drilling, scraping, or eroding) that may penetrate 
the MatCon cap or jeopardize its function as an engineering control preventing exposure 
to contaminated soil. 

3.4 Land Use Restrictions. The following operations and uses are prohibited 
at the West Facility: 

a. Residential use of any type; 
b. Agricultural use of any type; 
c. Recreational use of any type; and 
d. Non-industrial use of any type. 

3.5 Notice of Transfer. Owner shall notify DEQ at least ten (10) days before 
the effective date of any conveyance, grant, gift, lease, or other transfer, in whole or in 
part, of Owner's interest in or occupancy of the Property; or the start of any development 
activities or change in use of the Property that might expose human or ecological 
receptors to hazardous substances at the Property. Notwithstanding the foregoing, Owner 
may not commence any development inconsistent with the conditions or restrictions in 
this Paragraph 3 without (a) prior written approval from DEQ, or (b) removal of the 
condition or restriction as provided in Paragraph 6.1 below. 

3.6 Cost Recovery. Owner shall pay DEQ's costs for review and oversight of 
implementation of and compliance with the provisions in this Easement and Equitable 
Servitude. This Easement and Equitable Servitude is a binding agreement by the Owner 
to reimburse DEQ for all such eligible review and oversight costs. DEQ will establish a 

. cost recovery account for tracking and invoicing DEQ project costs.	 DEQ will provide 
Owner with a monthly statement and direct labor summary. DEQ costs include direct 
and indirect costs. Direct costs include site-specific expenses and legal costs. Indirect 
costs are those general management and support costs of the State of Oregon and DEQ 
allocable to DEQ oversight of this Easement and Equitable Servitude and not charged as 
direct site-specific costs. Indirect charges are based on actual costs and are applied as a 
percentage of direct personal services costs. 
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4. EASEMENT 
(RIGHT OF ENTRY) 

During reasonable hours and subject to reasonable advance notice and Owner's 
security requirements, DEQ, EPA, and their representatives, including contractors, shall 

.have the right to enter upon and inspect any portion of the Property to determine whether 
the requirements of this Easement and Equitable Servitude have been or are being 
complied with and to conduct sampling ?J1d analysis, including that required by the Long
term Groundwater Monitoring and Reporting Plan. DEQ and EPA shall have the right, 
privilege, and license to enter upon the Property at any time to abate, mitigate, or cure at 
the expense of Owner the violation of any condition or restriction contained in this 
Easement and Equitable Servitude, provided DEQ or EPA first gives written notice of the 
violation to Owner describing what is necessary to correct the violation and Owner fails 
to cure the violation within a reasonable time following receipt of such notice. Any such 
entry by DEQ or EPA shall not be deemed a trespass, and neither DEQ nor EPA shall be 
subject to liability to Owner for such entry and any reasonable action taken to abate, 
mitigate, or cure a violation. 

s. THIRD PARTY BENEFICIARY RIGHTS OF EPA 

5.1 EPA shall have the right, but shall not be obliged, to monitor and to 
enforce, by all means available in law or equity, the terms of this Easement and Equitable 
Servitude as a. third party beneficiary of the agreement between Grantor and Grantee 
contained in this Easement and Equitable Servitude. 

5.2 EPA's rights provided in this Paragraph 5 are in addition to, and not in 
derogation of, all rights of DEQ to enforce the terms of this Easement and Equitable 
Servitude. Nothing in this Paragraph 5 shall be construed to create, either expressly or by 
implication, the relationship of agency between EPA and DEQ and neither EPA nor DEQ 
is authorized by this Paragraph 5 to represent or act on behalf of the other in the 
enforcement of rights granted under this Easement and Equitable Servitude. 

5.3 Grantee represents that it has notified EPA of EPA's status as a third party 
beneficiary under Paragraph 5 of this Easement and Equitable Servitude. 

6. GENERAL PROVISIONS 

6.1 Each condition and restriction contained in this Easement and Equitable 
Servitude shall be recited in any deed or lease conveying the Property or any portion of 
the Property, and shall run with the land so burdened until such time as the condition or 
restriction is removed by written certification from DEQ, recorded in the deed records of 
the County in which the Property is located, certifying that the condition or restriction is 
no longer required in order to protect human health or the environment. 
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6.2 Upon the recording of this Easement and Equitable Servitude, all future 
Owners, as defined in Paragraph 1.2 above, shall be conclusively deemed to have 
consented and agreed to every condition and restriction contained in this Easement and 
Equitable Servitude, whether or not any reference to this Easement and Equitable 
Servitude is contained in an instrument by which such person or entity occupies or 
acquires an interest in the Property. 

6.3 Upon any violation of any condition or restriction contained in this 
Easement and Equitable Servitude, DEQ, in addition to the remedies described in 
Paragraph 4 above, may enforce this Easement and Equitable Servitude as provided in the 
Amendment to the Prospective Purchaser Agreement, as amended, or may seek any other 
available legal or equitable remedy to enforce this Easement and Equitable Servitude. 

6.4 This Easement and Equitable Servitude may be executed in counterparts, 
each of which shall be deemed an original, but all of which, together, shall constitute one 
Easement and Equitable Servitude. 

IN WITNESS WHEREOF Grantor and Grantee have executed this Easement and 
Equitable Servitude as of the date and year first set forth above. 
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GRANTOR: Pacific Wood Preserving, Inc.,ofOregon 

BY:..;i..~ Cfe~ Date: 1·~S"" 1, 
,Blains Jackson, Chi~f Operating Officer 

C4/LIT"OD- w J"'" 
STATEOFOBEaON ) 

) 58. 
County of S q b...-./O ) 

Theforegoing instrument is acknowledged before methiM IJ dayof 
,.20 w, by Elaina Jackson ofPacific Wood Preserving of Oregon, Inc., on its 

! cHRi~fnNApiMENrAL~0 • 0 e 

rl .COMM. #1837393 • 
o NOTARY PUBUC • CAUFOItNIA £ 
z· SOLANO COUNTY ~ ARY~.l,JijLI~JFQ~ O~9$N:,.; ~ 
l . My COITlI1). E}CIlires Feb. 20, 2013 t y conmii~~jc>~ ~)(P~:: '. , ~',.':~:.~!. ,...,;.!:5

" 0000090000000 
~ "1~ ...t . :./, ~f, "I'~ ~ ~"'1' . I . 

..•.. 
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GRANTEE: State of Oregon, Department of Environmental Quality 

By: ~ r. QoJl.-, 1-b s It)Date: 
Paul S. Rosenberg, Western Region EnviW'nmental Cleanup Manager' 7 

STATE OF OREGON ) 
) ss. 

County of L~. ) 

The foregoing instrument is acknowledged before me this 25th day of 
July, 2011, by Paul S. Rosenberg of the Oregon Department of Environmental Quality, 
on its behalf. 

~\\.~~OFFICIAL 8I!AL NOTARY BLIC OR OREGON 
KATHY R JACOBSEN 

My commission expires: ..l.v~ ~ O~,;)..O 13NOTARY PUBUC-QREGON
 
COMMISSION NO. 439579
 

MYCOMMISSION EXPIRES JULY 02,2013.
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Exhibit A 
Legal Description for Pacific Wood Preserving of Oregon, Sheridan, Oregon
 

Parcels 1, 2, 3, 4, and 5
 
(3 pages total, including cover sheet)
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Exhibit A
 

Legal Description for Pacific Wood Preserving of Oregon, Sheridan, Oregon
 
Parcels 1, 2, 3, 4, and 5
 

A Ifact of land being part of the John P. Wood Donation Land Claim No. 44 in 
Section 33, Township 5 South, Range 6 West, WillameUe Meridian, Yamhill 
County, Oregon said tract of land being all that land described in a deed 
recorded May 31, 2002 as Instrument #200210682 the exterior boundary being 
more particularly described as follows: 

Beginning at the intersection point of the South margin of Southern Pacific 
Railroad with the West margin of Rock Creek Road (CR 8), said point also 
being on the southerly margin of a 60 foot strip of land conveyed to 

( Sheridan and Willamina Railroad recorded October 5, 1907 in Deed Book 
50, Page 263 Yamhill County Deed Records and which said point also 
bears South 3° 24' 34" West 1762.69 feet from a brass cap in a monument 
box accepted as the Northwest corner of Lot 12 Elery Land (unrecorded 
plat); thence South 2° 26' 04" West 1206.65 feet along the westerly 
margin of Rock Creek Road to the intersection point of that tract of land 
conveyed from John C. Taylor Lumber Sales. Inc to the State of Oregon 
recorded in Film Volume 119, Page 1255 Yamhill County Deed Records 
and described as that portion of land described as Parcel 2 of that 
document lying northerly of a centerline which is described in Parcel 1 of 
Film Volume 119, Page 1255. said intersection point being on a line 
between Station 54+80 (140 feet Right) and Station 56+00 (50 feet Right) 
from the centerline described in Parcel 1 of said Film Volume 119. Page 
1255 at approximately Station 56+20.95 (113.45 feet Right); thence 
continuing along the northerly boundary of land described as Parcel 2 of 
Film Volume 119, Page 1255 Yamhill County Deed Records South 51° 15' 
30" West 95,27 feet more or less in a straight line to Station 56+00 (50 
feet RighI); thence North 79" 08' 38" West 189.62 feet in a straight line to 
Station 58+00 (45 feet Right); thence North 71· 15' 21" West 154.08 feet 
to Station 59+56.43 (42 feet Right) said point also being 30 feet Northerly 
from the old highway centerline (1949): thence continuing along the 
Northerly margin of said highway North 69° 04' 47" West 143.53 feet to 
Station 63+00 (42 feet Right) more or less to the Southwest corner of 
Parcel 2 of land recorded in Film Volume 119, Page 1255 Yamhill County 
Deed Records; thence continuing along the northerly margin of the old 
highway North 69" 04' 47" West 838.34 feet 10 the point of curvature of a 
316.48 foot radius curve concave to the south: thence along said radius 
curve a distance of 179.88 feet more or less (chord bearing North 85° 22' 
06" West 177.47 feel) to a point that is 25 feet easterly when measured at 
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right angles from that tract of land owned by Robert and Virginia Bowman 
described in Film Volume 149, Page 1182 Yamhill County Deed Records: 
thence 25 feet easterly and parallel with the east boundary of said 
Bowman tract North 2° 29' 42" East 397.61 feet to an iron rod set 1n CS· 
11637; thence North 68" 23' 22" West 271 ,91 feet loan iron rod set in CS· 
11637; thence North 51° 33' 35" West 130,09 feet more or less to the 
Southerly margin of the Southern Pacific Railroad as described in a deed 
from William and Nancy Shipley to the Sheridan and Willamina Railroad 
Company recorded October 5, 1907 in Deed Book 50, Page 263 Yamhill 
County Deed Records: thence along the southerly margin of said 
described railroad a distance of 710.29 feet more or less along a 1402.69 
foot radius curve concave to the south (chord bearing North 73· 38' 58" 
East 702.72 feet); thence continuing along said southerly railroad margin 
North 88° 09' 22" East 1215.26 feet more or less to the Point of Beginning, 
containing 37.0 acres more or less, 

ORE:GON' 
JUNE ;lG,l 007 {/ 

JOHN G. NEWBERG 
:>ll:>!l 

k,rl'llil..VlI3tE I Z -3 J - t L, 
1::/6 N'I'::V 7-2 /-/1 
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EXHIBITB 

Survey Diagrams of Property
 
( 4 pages total, including cover sheet)
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Exhibit B - ENVIRONMENTAL COVENANT 
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Exhibit B - ENVIRONMENTAL COVENANT 

PACIFIC WOOD PRESERVING OF OREGON 
Sheridan, Oregon 

iDISTANCE 1-----·---:65;"1 
.27' I 

18962' i 
154.08', i 

DISTANCE 

177.47' 
.."""."...~"'".,",~""'>.,,~,,"" 

702.72' 

Narrative: 
The purpose of this survey is to describe the exterior boundary of the five parcels (Parcels 1.2,3,4, 
and 5) described and recorded in Instrument 200210682. The description prepared by this survey is 
intended to be used in an Easement and Equitable Servitude for this property and is not intended to 
combine the five lots of record into one. The Basis of Bearing is Grid North based from a survey done 
by CH2M Hill provided to me from the EPA. I have provided a reference bearing along the centerline 
of Rock Creek Road so this survey can be related to my survey of CS·11637. State Highway 18B was 
established by accepting the found position of iron rods shown on ODOT map 9B 14 7. 
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1205 NE Evans 

OREGON / McMinnville, OR 97128 
June 30, 1997
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Exhibit B - ENVIRONMENTAL COVENANT 

PACIFIC WOOD PRESERVING OF OREGON 
Sheridan, Oregon 

State Plane Coordinates (ORN Zone 3601) 

I 
II Matcon Asphalt Cap Coordinates 

(Portions of Parcels 1 and 5) 
I	 Station 
I	 ST 0+00.00 

ST 1+21.29 
ST 2+02.89 
ST 3+05.12 
ST 3+39.30 
ST 3+62.40 
ST 3+96.43 
ST 5+57.82 
ST 6+32.97 
ST 6+83.36 
ST 7+75.24 
ST 8+75.62 
ST 9+57.98 
ST 9+82.63 
ST 10+35.92 
ST 10+79.25 
ST 12+09.09 
ST 13+89.17 
ST 16+50.94 
ST 17+33.65 
ST 18+48.99 
ST 19+03.29 
ST 21+12.62 
=ST 0+00 

Northing Easting 
535121.73 7446177.15 
535242.41 7446189.33 
535323.81 7446194.97 
535425.14 7446181.43 
535455.85 7446166.43 
535468.23 7446146.92 
535475.50 7446113.67 
535487.63 7445952.74 
535467.62 7445880.31 
535439.29 7445838.63 
535404.09 7445753.76 
535373.55 7445658.14 
535366.97 7445576.04 
535357.94 7445553.11 
535309.22 7445531.51 
535270.91 7445551.74 
535171.81 7445635.64 
535039.15 7445757.42 
534839.87 7445927.14 
534842.85 7446009.80 
534871.63 7446121.49 
534913.46 7446156.11 
535121.73 7446177.15 
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Peeler Area 
Asphalt Cap Coordinates
 

(Portions of Parcels 1, 2, 3,4, and 5)
 
Station Northing Easting
 

ST 0+00.00 534787.00 7445823.21
 
ST 3+13.00 534901.27 7445531.81
 
ST 4+9.59 534992.78 7445562.70
 
ST 5+56.59 534963.15 7445706.69
 
ST6+73.02 534931.17 7445818.64
 
ST 7+08.08 534914.49 7445849.48
 
ST 7+27.66 534896.26 7445856.62
 

Newberg Surveying, Inc. 
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MatCon, Inc 
MatCon Annual Inspection Report1  Page 1 of 10 

Project: Taylor Lumber Superfund Site Number:   

Location: Sheridan, Oregon Date Constructed: 2007 

Name of Inspector (s): Jerry Thayer  Position: President MatCon, Inc 

Norm Read Oregon DEQ 

Tom Baker Pacific Wood Treating 
Terrence Belunes Belunes Consulting 

Date of Inspection: 10 March 2011 Time:    Start 11:00 am -  Stop 1:00 pm_________ 

Refer to Figure 1, attached site map for approximate locations (if any) 

Section 
No. 

Site Use Observed Distress2 

0. None 5. Rutting 
1. Alligator Cracking 6. Raveling / Weathering / 
2. Block or Thermal Cracking Surface Blemish 
3. Depression or Settlement 7. Hydrocarbon or Chemical Spill 
4. Standing Water 

For each section indicate: Type of distress ڤ Describe Current use 
of each section. Locate distress on site map ڤ 

Note any changes 
since last report 

Provide GPS coordinates ڤ 
Attach Photo if appropriate ڤ 
Provide additional description / ڤ 

dimension 

Overall Preservative GPS Location: Long.: Not used Lat.: Alt.: 

Site Treatment of 

Wood Products 

Observed Distress: See notes following 

Dimension: Length: N.A.  Width: Depth: 

Notes: See notes on the following page. 

Summary of Results:  X Overall satisfactory condition __ Needs attention as noted 

Action Taken: X None Required __ Corrective action implemented
 __ Contacted Granite Construction __ Report forwarded to Granite Construction 

__ Result of action attached 

Inspector Name: Jerry A. Thayer  Signature: Date 31 Aug 2011 

1 Submit report to Granite Construction. by the 15th of each month. 
2 Refer to Operations and Maintenance Manual for information on distress. 

1 
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Notes: 

1. Jerry Thayer (MatCon, Inc.) , Norm Read,(OR DEQ) Tom Baker (Pacific Wood) and Terrence 
Belunes (Belunes Consulting)  met at the site at 11:00 am.  During a brief meeting in the conference 
room before the site walk, Mr. Baker reported that he has been performing weekly inspections of the 
cap and had no areas of distress to report.  He also noted that the cap has continued to "stiffen" over 
time and that indentations due to high summer temperatures were becoming less noticeable.  Mr. 
Baker noted that the vehicle traffic running over the site was flattening out the indentations and that it 
seemed to becoming smoother over time.  He offered that they were happy with the performance of 
the cap. 

2. A walking review of the site was conducted. The entire surface was wet due to recent rains.  
While birdbaths were observed in several locations on the surface of the MatCon cap, per Karen 
Keeley's (EPA Project Manager) e-mail dated June 7, 2011 to Norm Read: the birdbaths are "not an 
issue that requires any remedial response and is not an issue that has been identified as a potential 
warranty issue." No concerns were observed with the MatCon cap itself, however, Mr. Reed noted 
the buildup of water at the north end where the railroad tracks enter the site.  Mr. Baker agreed to see 
if filling-in the low spot would reduce the build-up of water.  See Photo 3. 

3. Mr. Reed noted that the cap had quite a bit of gravel and mud on the surface in some areas, 
particularly the northwest and west edges of the cap.  Mr. Baker said that the cap was regularly swept 
and that he would have it swept again. No damage to the MatCon cap could be found due to vehicle 
traffic running over the gravel on the surface.  See Photos 3 and 4. 

4. An inspection was made of the edges of the cap to see if traffic entering and exiting the cap was 
causing the edges to fail.. No cracks or breaks in the MatCon cap were observed. 

5. An inspection was made of the hot-melt seal that Granite placed between the concrete pad with the 
tracks in it that is used to load and unload the carriers for the pipettes and the MatCon cap.  No 
problems were noted. 

6. One of the earlier areas of concern, the "blister area"  was reported by Mr. Baker to have only 
raised slightly the past summer and to not have formed a crack on the surface.  Subsequent traffic re-
compacted the area and it was not longer observable. 

7. An inspection was made of the seal between the trench drains that were re-installed after 
construction of the cap. No problems were noted. 

8. After the walk around another meeting was held in the conference room where the idea of placing 
a containment building on the MatCon cap was discussed.  The conceptual design was for a concrete 
slab with concrete stem walls and steel siding to form an integral secondary containment system.  Mr. 
Thayer offered that such a structure would not harm the cap as the slab would spread the load of the 
structure and of the internal tanks that will be used to contain a new treatment chemical.  Design 
calculations should include the anticipated loading of the cap.  Such loading should be less than 100 
psi.
NN 
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Figure1:  Approximate hydraulic conductivity test locations on constructed MatCon 
cap 
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Photos: 

1. North side of MatCon cap.  Area proposed for storage building. 
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2. North side of site. 
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3. North edge of site showing water build-up where the railroad tracks enter the site and 
gravel over the MatCon surface.. 
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4. West edge of cap showing typical traffic path and build-up of mud and gravel on the 
MatCon cap's surface. 
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5. Typical MatCon cap surface.   
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6. Typical dunnage used to support pallets.   
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7. South side of shed area looking towards scales. 
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Attachment E
 

2011 MatCon Asphalt Stiffness Test Results
 



 

 

 
 

  

 
 

 

 

 

 

 

 

 

 

PO Box 356 
Blooming Glen, PA 18911 

Tel.: 1(215) 258-3640 
Fax: +1(772) 679-2464 

October 18, 2011 

Jerry Thayer PE 
MatCon, Inc. 
26828 Maple Valley Hwy. 
Suite 207 
Maple Valley, WA 98038 

Dear Sir: 

Re: MatCon® Taylor Lumber – Stiffness testing of slices - 2011 

Two cores were evaluated for complex shear stiffness modulus.  The locations for the cores are 
illustrated in Figure 1.  Three slices were tested from each core - the top 10 mm layer, the second 10 
mm layer and a layer approximately 50 mm from the surface of the core.  These we labeled as 1, 2 
and 4 respectively. The complex shear modulus was evaluated of each layer using a temperature 
frequency sweep at 0.015% strain over the temperature range of -30°C to 60°C.  For each test a G* 
versus temperature mastercurve at a reference temperature of 25oC was developed as presented in 
Figure 2. From these isochronal plots at a frequency of 10 Hz was generated, see Figure 3 to Figure 
8. 

The G* is measured in a shear test with no confinement whereas values adopted for the design of 
pavements will be values of E* conducted in tests with axial loading. For a material with zero, or near 
zero voids, the value of Poisson’s ratio will be close to 0.5. Consequently, E* can be approximated to 
3G*. The adjusted data (E* averaged) are shown in Figure 9 along with the results from the Resilient 
Modulus test (average results shown) and the estimated dynamic complex modulus, E*. The dynamic 
complex modulus was estimated using the measured stiffness response of the binder under dynamic 
shear rheometer testing and the mixture volumetrics.  These results were then used with a model to 
estimate the dynamic complex modulus. Also shown is the 300,000 psi specification limit for resilient 
modulus (300,000 psi /145 = 2,069 MPa). 

Discussion 
In the two samples tested it is noted that the short time of loading/high frequency stiffness is lower 
for the surface (sub-layer 1) of the cores (Figure 1).  This is similar to that found for core LT-1 in our 
earlier (see letter dated November 13, 2007).  However, in this set of testing the data is more 
extensive allowing the full master curve and rheology to be inspected.  At the lower loading 
times/slow frequency the sub-layer 1 is stiffer for both cores evaluated.  This implies that while these 
materials may be softer a more significant network exists which is most likely attributable to the 
polymer network.  The suggestion that the surface is more binder rich made in the letter dated March 
3rd, 2008 is consistent with these findings. 

The stiffness at 25oC (which is comparable to the design stiffness) appears to be somewhat stiffer in 
this set of testing that that conducted during the orginal testing of the resilient modulus (see Figure 
8). The stiffness at around 60 to 70oC is very similar to that obtained in 2007 with that data points at 

E-mail: info@abatech.com web page: http://www.abatech.com 

http:http://www.abatech.com
mailto:info@abatech.com
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60oC being around the average obtained for that set of earlier testing.  This suggests that while some 
hardening has taken place at the intermediate conditions this has not translated into hardening at the 
higher temperatures. 

We trust that this information is sufficient for your purpose. 

Yours truly, 

Geoffrey M. Rowe, P.E., Ph.D. 
President 
Abatech, Inc. 

ABATECH INC. 

Tel: +1(215) 258-3640 x Fax: +1(772) 679-2464 


E-mail: info@abatech.com web page: http://www.abatech.com
 

http:http://www.abatech.com
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Figure 1: Core locations - N from area #2 and SE from area #5 
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Figure 2: Mastercurve of complex shear stiffness modulus (G*) at 25oC 

ABATECH INC. 

Tel: +1(215) 258-3640 x Fax: +1(772) 679-2464 


E-mail: info@abatech.com web page: http://www.abatech.com
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Figure 3: Isochronal plot of G*, from master curve of core sample N, layer 1 

Figure 4: Isochronal plot of G*, from master curve of core sample N, layer 2 


ABATECH INC. 

Tel: +1(215) 258-3640 x Fax: +1(772) 679-2464 


E-mail: info@abatech.com web page: http://www.abatech.com
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Figure 5: Isochronal plot of G*, from master curve of core sample N, layer 4 

Figure 6: Isochronal plot of G*, from master curve of core sample SE, layer 1 
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Figure 7: Isochronal plot of G*, from master curve of core sample SE, layer 2 

Figure 8: Isochronal plot of G*, from master curve of core sample SE, layer 4 
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Figure 9: Stiffness over time, 1) design assumption – 300,000psi; 2) estimated from 
binder and mix tests; 3) from mixture specimen testing (average Rm); 4) from first set of 
mix slice testing (E* converted from G*); and 5) from second set of mix slice testing 
(SE1, SE2, SE4, N1, N2, N4) 
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Attachment F
 

Existing Underground Utility Plan, Operations and Maintenance Plan
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Attachment G
 

2011 Groundwater Monitoring Results, Tables and Figures
 



RAILROAD DITCH EAST 

RAILROAD DITCH WEST 

FORMER 

CELL 3 


TREATED POLE 
FORMER STORAGE 

CELL 2 
 AREA 1 

TREATED POLE 
CELL 1 

FORMER 
STORAGE 

AREA 2 

TREATMENT PLANT AREA 

ROCK CREEK ROAD 
DITCH 

WHITE POLE STORAGE 

AREA 


HIGHWAY DITCH 

APPROXIMATE LOCATION 
OF DRAIN TO STORMWATER 
TREATMENT SYSTEM 

GULLY 

STORMWATER
 

TREATMENT
 


SYSTEM



PEELER 

ROCK CREEK 

HWY 18B 

R
O

C
K

 C
R

E
E

K
 R

O
A

D
 

PZ-116 

PZ-101 

PZ-105 

PZ-102 

PW-04 

PW-03 

PW-2 

PW-1 

Legend: 
0 200 400 

MW-19S Monitoring Well Location Approximate Scale in Feet 

RW-01 Residential Well Location 

PW-03 Extraction Well Location Monitoring Well Locations 
PZ-101 Piezometer Location 2011 Groundwater Monitoring Report 
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Sheridan, Oregon 
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Figure Project Number 1843-00 
NOTE: Base map prepared from a CH2MHILL Monitor Well Plan (6/11/2009). Ash Creek Associates, Inc. 

Environmental and Geotechnical Consultants 2August 2011 
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Table 3 
Groundwater Analytical Results 
Taylor Lumber and Treating 

Well ID Date of 
Measurement 

Pentachlorophenol 
(µg/L) 

Outside Barrier Wall 
MW-1S 5/1/1999* --

Feb-02 <25 
May-02 6.9 
Aug-02 14 
Nov-02 14 
Feb-03 6 J 
May-03 3.3 

4/25/2011 <0.33 
MW-6S May-99 <25 

Feb-02 0.82 
May-02 0.88 
Aug-02 1 
Nov-02 0.88 J 
Feb-03 --
May-03 --

4/25/2011 <0.33 
4/25/2011 DUP <0.33 

MW-6D 4/25/2011 <0.33 
MW-12S May-99 --

Feb-02 0.32 
May-02 0.3 
Aug-02 0.45 
Nov-02 0.22 J 
Feb-03 --
May-03 --

4/25/2011 <0.33 
MW-13S May-99 --

Feb-02 0.25 
May-02 0.25 
Aug-02 2 
Nov-02 2.6 J 
Feb-03 <0.32 
May-03 <0.56 

4/25/2011 <0.33 
MW-15S May-99 --

Feb-02 220 
May-02 220 
Aug-02 250 
Nov-02 210 
Feb-03 130 
May-03 190 

4/25/2011 12 
Please refer to notes at end of table.

 Revised 2011 Annual Groundwater Monitoring Report 
Taylor Lumber and Treating Superfund Site, DEQ Task Order Number 57-08-28 
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Table 3 
Groundwater Analytical Results 
Taylor Lumber and Treating 

Well ID Date of 
Measurement 

Pentachlorophenol 
(µg/L) 

MW-16S May-99 --
Feb-02 10.0 
May-02 15.0 
Aug-02 28.0 
Nov-02 21 J 
Feb-03 11.0 
May-03 11.0 

4/25/2011 11.0 
4/25/2011 DUP 11.0 

MW-19S May-99 --
Feb-02 --
May-02 --
Aug-02 0.067 
Nov-02 <0.32 
Feb-03 <0.32 
May-03 0.061 

4/25/2011 <0.33 
MW-20S May-99 --

Feb-02 --
May-02 --
Aug-02 0.013 J 
Nov-02 <0.32 
Feb-03 <0.32 
May-03 0.027 J 

4/25/2011 <0.33 
MW-25S 12/19/2005 

12/19/2005 DUP 
4/25/2011 

424 
396 
230 

MW-103S May-99 5.6 
Feb-02 6.4 
May-02 7 
Aug-02 12 
Nov-02 4.7 J 
Feb-03 5 
May-03 20 

4/25/2011 1.6 
PZ-101 May-99 <25 

Feb-02 0.14 
May-02 0.15 
Aug-02 0.14 
Nov-02 1.1 J 
Feb-03 --
May-03 0.067 

4/25/2011 <0.33 
PZ-102 May-99 <25 

Feb-02 0.37 
May-02 0.3 
Aug-02 0.34 
Nov-02 0.13 J 
Feb-03 0.23 J 
May-03 <0.32 

4/25/2011 <0.33 
Please refer to notes at end of table.
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Table 3 
Groundwater Analytical Results 
Taylor Lumber and Treating 

Well ID Date of 
Measurement 

Pentachlorophenol 
(µg/L) 

PZ-105 May-99 82 J 
Feb-02 3.5 
May-02 8.2 
Aug-02 17 
Nov-02 4.0 J 
Feb-03 0.77 
May-03 2.6 

4/25/2011 <0.33 
South of Highway 18B 

MW-9S May-99 <24 
Feb-02 <0.047 
May-02 <0.049 
Aug-02 <0.023 
Nov-02 <0.32 
Feb-03 <0.32 
May-03 <0.046 

4/25/2011 <0.33 
MW-10S May-99 <26 

Feb-02 0.099 
May-02 0.13 
Aug-02 0.38 
Nov-02 0.18 J 
Feb-03 <0.32 
May-03 0.13 

4/25/2011 <0.33 
MW-24S 4/25/2011 <0.33 

East of Rock Creek Road 
MW-11S May-99 <25 

Feb-02 0.18 
May-02 0.18 
Aug-02 0.36 
Nov-02 <0.32 
Feb-03 <0.32 
May-03 0.18 

4/25/2011 0.87 J 
Residences 

RW-01 May-99 <25 
Feb-02 <0.045 
May-02 <0.049 
Aug-02 <0.046 
Nov-02 <0.32 
Feb-03 <0.045 
May-03 <0.046 

4/25/2011 <0.33 
Please refer to notes at end of table.
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Table 3 
Groundwater Analytical Results 
Taylor Lumber and Treating 

Well ID Date of 
Measurement 

Pentachlorophenol 
(µg/L) 

RW-02 May-99 
Feb-02 
May-02 
Aug-02 
Nov-02 
Feb-03 
May-03 

4/25/2011 

--
<0.045 
0.026 J 
0.046 J 
<0.32 

--
0.026 J 

--

1. Sample dates for historical (pre-2005) data are not available; results available in month/year format only. 
2. 	 J = Detected value was below the lowest calibration point for the analysis; therefore, results 

are estimated. 
3. -- = Not Sampled 
4. BOLD indicates analyte detected above method reporting limit. 
5. DUP = Duplicate sample. 
6. * = RW-02 not sampled during April 2011 monitoring event. During the monitoring event the residential property owner indicated that

 the water well pump was no longer operable.

 Revised 2011 Annual Groundwater Monitoring Report 
Taylor Lumber and Treating Superfund Site, DEQ Task Order Number 57-08-28 
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Appendix D 

Trend Plots for Select Wells 
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Groundwater Elevation Contour Map 

PW-03 Extraction Well Location 
2011 Groundwater Monitoring Report 

PZ-101 Piezometer Location Taylor Lumber and Treating Superfund Site 
Sheridan, Oregon 
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Figure 
NOTE: Base map prepared from a CH2MHILL Monitor Well Plan (6/11/2009). Ash Creek Associates, Inc. 

Project Number 1843-00 

Environmental and Geotechnical Consultants 3August 2011 
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2012 Site Inspection Memorandum with Photographs and Checklist
 



 

 
  
 

  
  
 

 

 
 

  

 

 

 
 

 
 

 
  

 
  

 
    

 
 

  

 

  
 

 
   

    
  

    
  

 
   

 
 

  
  

 
 

     
  

  
    

 
   

  

	 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 Sixth Avenue, Suite 900 
Seattle, WA 98101-3140 OFFICE OF 

ENVIRONMENTAL 
CLEANUP 

April 27, 2012 

MEMORANDUM 

SUBJECT: Site Inspection for First Five-Year Review at Taylor Lumber and Treating 
Superfund Site, Sheridan, Oregon 

FROM: Karen Keeley, EPA Superfund RPM 

THRU: 

TO: TLTCF Site File (Folder 6.21) 

On April 27, 2012, the U.S. Environmental Protection Agency Region 10 (EPA), with Oregon 
Department of Environmental Quality (Oregon DEQ), conducted a site inspection at Taylor 
Lumber and Treating (TLT) Superfund Site, Sheridan, Oregon.  The site inspection was in 
support of the first five-year review for the TLT Site.  Participants included Karen Keeley 
(EPA), Norm Read (Oregon DEQ), Roland Mueller [Pacific Wood Preserving of Oregon 
(PWPO)], Terry Petko (PWPO), and Terry Belunes (Belunes Consulting, Inc., environmental 
contractor to PWPO). 

Participants walked through the entire West Facility, including the Treatment Area and White 
Pole Area.  After the site walk through, EPA and Oregon DEQ walked the ditches that abut the 
facility, and inspected the two gullies (South Yamhill River Gully and Rock Creek Gully) that 
were remediated and revegetated on the south side of Highway 18B.  A short meeting was held 
in PWPO offices following the walk through.  Notes from the day are listed below, and 
photographs from the site inspection are provided in Attachment A.  Other recent photographs of 
the site are provided in recent documents submitted by PWPO to EPA (e.g., 2011 Environmental 
Audit Report, Soil Management Plans and Reports, Penta Block Dissolving Report).  A site 
inspection checklist, provided as a template in EPA Five-Year Review Guidance, is completed 
and provided in Attachment B. 

•	 Asphalt Cap – Issues identified are as follows:  1) two depressions (see photos in 
Attachment A) were noted in the southeast quadrant of the asphalt; PWPO will repair 
these depressions with Jerry Thayer (MatCon representative); 2) one depression (see 
photo in Attachment A), which was previously identified to the agency as due to a ‘fork 
lift’ error, will be re-repaired since the earlier fix by Jerry Thayer (MatCon rep) is not 
holding up; Mr. Thayer is scheduled to fix that repair on May 1, 2012; 3) Oregon DEQ 
will ensure that Mr. Thayer conducts the annual inspection in July or August 2012; 4) 
PWPO will paint the slurry wall line when weather permits (portions of the line are 
currently marked by acceptable glued ‘line markers’ (see photo); and, 5) PWPO will ask 
Mr. Thayer whether the significant accumulation of soil and woody debris (where the 
poles are stored near the north-south trench drain prior to going to the peeler) has the 
potential to adversely affect the longevity and/or permeability of the asphalt.  PWPO will 



 

 
 

 

   
  

   

 
    

  
    

  
   

   
 

  
 

 
  

 
 

 
  

  
 

      
  

 

  

  
 

 
 

  
 

 
   

 
  

 

	 

	 

	 

	 




specifically mention this issue in the BMP Plan and will identify the type of BMP to be 
implemented for this issue. 

No softness in the asphalt was noted.  No issues were identified near the new Penta Block 
Dissolving Building (which is built directly on the asphalt consistent with the Block 
Dissolving Report).  PWPO indicated some ponding of stormwater still occurs but this 
issue has been discussed previously, and responded to by the EPA and Oregon DEQ.  
The sump pump in the rail shed continues to adequately deal with the storm water that 
flows into the shed. 

Observations show that adequate dirt/gravel abuts the edge of the outside perimeter of the 
asphalt cap.  In the southeastern portion of the asphalt cap, where the main truck road 
comes in, PWPO will be adding fill and placing a new concrete or asphalt road, which 
will minimize the wear to the edge of the asphalt and provide a smooth transition to the 
cap and work area.  EPA is in agreement with this plan, and PWPO stated that they will 
ensure that the edge of the asphalt cap is maintained and that it will not be damaged or 
‘dug into’ as part of the construction project. 

•	 Groundwater extraction wells – No issues noted. 

•	 New construction at the site.  EPA observed the new kiln building, new underground 
conveyance system in the area of the kiln (near TPS2), and the new block dissolving 
building/air stripper. 

•	 White Pole Area (northwest corner, former Soil Stockpile Area)/TPS1/TPS2 – EPA 
observed the areas where excavation and backfilling occurred in 2007, and no settling 
was noticeable, and minimal potholing was observed.  Areas appeared flat and even. 

•	 Ditches – Ditches appeared free-flowing and there did not appear to be any erosion from 
the edges of the ditches that had been excavated as part of the site remedy.  Rock placed 
in the bottom and sides of ditches in 2007 appeared to be adequate and in good shape.  
There did not appear to be any soil erosion in the ditches along Rock Creek Road, and 
very minimal sediment deposition was evident in that ditch.  Minimal vegetation 
appeared to be growing in ditches.  It was clear that the railroad had ‘re-done’ the track 
on the north side of the property, and that in that process some of the ditches on the north 
side of the site and been ‘re-arranged’ or filled in as part of the railroad work.  Dirt piles 
from the railroad process were obvious. 

The southern ditch along Highway 18B had several areas of staining on vegetation and 
soil (unknown origin – tannins?) and deposition of silt (similar to an alluvial fan) in the 
bottom of the ditch below the stained area (see photograph in Attachment A).  In the 
upland area adjacent to the staining, EPA observed that a clear path of water (and some 
oil and silt) was moving from the peeler area, off of the asphalt cap, into the mud, under 
the fence, and into the ditch.  The oil was evident as sheening on the surface of mud and 
water near the peeler.  PWPO was unaware of this situation, and indicated that they 
would remedy the problem, and would notify EPA and Oregon DEQ of the resolution. 
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•	 South Yamhill River Gully, South of Highway 18B – The main permitted discharge from 
PWPO that runs south under the highway appeared to be free flowing, and the 
construction of the ‘new’ rock/concrete face on the north culvert appeared to be in good 
shape (see photograph in Attachment A).  On the south side of the culvert, the water 
flowed freely; the rocks on the bottom and side were still present; and there did not 
appear to be any erosion that was different than that present prior to the remediation.  No 
sediment appeared to be deposited in the main gully. 

•	 Rock Creek Gully, South of Highway 18B - The remediation that was performed on the 
drainage to Rock Creek Gully, which receives limited stormwater, was overgrown (as 
expected) and similar to the condition prior to EPA’s grubbing and excavation in that 
area. 

•	 Stockpiles of Soil – Soil was stockpiled onsite from the Electrical Vault Work.  The 
material appeared to be adequately protected from potential erosion (i.e., plastic sheeting 
coverage was adequate).  PWPO indicated that a trucking firm was being identified to 
remove the material.  Soil that was picked up as part of the sweeping of the asphalt cap, 
and filter cake (from stormwater treatment system), was stored on a liner under a covered 
building.  It will be disposed of offsite. 

•	 Trenches – The two main trenches built as part of the site remedy appeared in good 
condition, and all covers/grates were in good condition.  EPA recommended that soil 
draining into the ditches be controlled to minimize the amount of material that must be 
processed in the treatment system. 

•	 Onsite activities.  The site was very active, with more product onsite than observed by 
EPA in previous years.  The White Pole area is very muddy, and although PWPO appears 
to be actively cleaning the asphalt surface (as required by O&M Plan) in the Treatment 
Area, the mud/dirt/woody debris that is tracked on the asphalt could be minimized with 
an improved drainage system in the White Pole Area.  PWPO has submitted a plan to the 
agencies for this work. 

•	 Future submittals.  PWPO agreed: 1) to send a CD to EPA with the final 2012 
Environmental Audit Report on April 30th ; 2) to send the final BMP Plan, revised to 
include a BMP regarding ‘woody debris’ accumulating on the asphalt surface, to EPA by 
May 3 (PWPO will send EPA an email with Mr. Thayer’s opinion on the woody debris 
and whether it could potentially adversely impact the impermeability and/or longevity of 
the asphalt cap); 3) to resolve the issue of the oil draining into the ditch from the peeler 
area and will send an email summarizing the issue resolution by May 3; 4) to send EPA 
an email summarizing the site visit by Jerry Thayer, who was scheduled to be onsite to 
fix the earlier asphalt repair near the Block Dissolving Building and to fix the two 
depressions noted on the south side of the asphalt; 5) to submit the Tank Integrity Result 
Report to EPA.  The report is completed (integrity testing for all tanks, not just oil tanks) 
and PWPO will send the report, as well as a letter describing PWPO actions completed to 
date and planned future actions to address any concerns/recommendations set forth in that 
report. 
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• PWPO did not provide any comments on the draft FYR, which had been shared with 
them since their company was mentioned throughout the report. 
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Five-Year Review Site Inspection Checklist 

(The template for this Site Inspection Checklist is provided in Appendix D of EPA’s 
Comprehensive Five-Year Review Guidance, EPA 540-R-01-007, OSWER No. 9355.7-03B-P 
June 2001.  “N/A” refers to “not applicable.” “FYR” refers to Five-Year Review.) 

INFORMATION CHECKED BELOW IS BASED ON THE SITE INSPECTION AND ON 
REVIEW OF DOCUMENTS PREVIOUSLY PROVIDED BY PWPO TO THE 
AGENCIES, PARTICULARLY THE 2011 ENVIRONMENTAL AUDIT REPORT. 

I.  SITE INFORMATION 

Site name: Taylor Lumber and Treating Date of inspection: 4/27/2012 

Location and Region: EPA Region 10, Seattle, WA EPA ID: ORD009042532 

Agency, office, or company leading the five-year 
review: EPA Region 10 

Weather/temperature: Rain Showers 

Remedy Includes: (Check all that apply) 
x Landfill Waste Area cover/containment (asphalt) Monitored natural attenuation 
x Access controls x Groundwater containment 
x Institutional controls x Vertical barrier walls 
x Groundwater pump and treatment 
x Surface water collection and treatment 
Other______________________________________________________________________ 
_____________________________________________________________________________ 

Attachments: Inspection team roster attached - See Memo  Site map attached – See FYR report 

II.  INTERVIEWS (Check all that apply) 

1.  O&M site manager Terry Petko, Director of Environmental Health and Safety, PWPO ; Roland Mueller, 
PWPO. 

Interviewed: X at site  at office   by phone    Phone no.  ______________ 
Problems, suggestions;  Report attached ________________________________________________ 
None._Discussed delivery of documents for next week: Final BMP Plan, Final 2012 Environmental Audit, 

and Tank Integrity Test Results and Plan. Soil pile will be disposed once trucking firm is selected. Upcoming 
work includes culvert work, visit by Jerry Thayer (MatCon rep) on next Monday. 

2.  O&M staff __N/A________________________      ______________________ ____________ 
Name 

Title 
Date 

Interviewed  at site  at office   by phone    Phone no.  ______________ 
Problems, suggestions;  Report attached _______________________________________________ 
__________________________________________________________________________________ 

3. Local regulatory authorities and response agencies (i.e., State and Tribal offices, emergency response 
office, police department, office of public health or environmental health, zoning office, recorder of 
deeds, or other city and county offices, etc.)  Fill in all that apply. 



 
     
        

  
       

 
 
       

 
   

 
   

         
  

      
                                                                                                                                                    
       
                                                                                                                                                     

 
 

 
     

  
 

     
  

 
     

 
 

 
       

  
 

 
 

 
  

      
                                                                                                                                                    
       

  
 

       
  

 
     

  
 

   
 

 
         

                                                                                                                                                     
 
 

 

Agency:  Oregon DEQ 
Contact:  Norm Read, Project Manager for O&M that is state-responsibility at this fund-lead site 

Problems; suggestions;  Report attached  __Oregon DEQ completed 2012 groundwater sampling in 
early April 2012. GW Monitoring Report is under preparation. Oregon DEQ will ensure that Jerry 
Thayer (MatCon rep) does the required annual inspection in July or August 2012. 

4. Other interviews-N/A (optional)  Report attached. 

III.  ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply) 

1. O&M Documents 
x O&M manual x Readily available x Up to date 

 N/A 
x As-built drawings x Readily available x Up to date 

 N/A 
x Maintenance logs x Readily available x Up to date 

 N/A 
Remarks__________________________________________ 
____________________________________________________________________ 

2. Site-Specific Health and Safety Plan xReadily available  Up to date 


N/A 
 Contingency plan/emergency response plan  Readily available  Up to date 


N/A 

Remarks__Revised SPCC will be completed within the month.  Note that SPCC is not Superfund 
oversight responsibility. 

3. O&M and OSHA Training Records-N/A  Readily available  Up to date 
x 

N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Permits and Service Agreements 
X Air discharge permit X Readily available x Up to date 

 N/A 
X Effluent discharge X Readily available x Up to date 


N/A 

Waste disposal, POTW  Readily available  Up to date 


N/A 
 Other permits______________________  Readily available  Up to date 


N/A 

Remarks__Permits are in 2012 Environmental Audit Report.____________________ 
_________________________________________________________________________________ 

5. Gas Generation Records-N/A  Readily available  Up to date 
x N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 



      
  

 
 

 
       

                                                                                                                                                                 
 
 

 
       

                                                                                                                                                                    
 
 

 
   

         
  

 
       

  
 

   
 

 
 

       
                                                                                                                                                                     

 
 

 
 

 
 
  

      
      
    
      
 

 
   

    
      

  
 

   
 

  
 

   
     

   
     

   
     

   

6. 
 N/A 

Settlement Monument Records-N/A  Readily available  Up to date 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

7. Groundwater Monitoring Records x Readily available  Up to date 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

8. Leachate Extraction Records  Readily available  Up to date 
x N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

9. Discharge Compliance Records 
 Air  Readily available  Up to date 


N/A 

x Water (effluent) x Readily available  Up to date 


N/A 
Remarks___Air Permit not reviewed by EPA Superfund (unrelated to EPA remedy). Reviewed NPDES 
DMRS in 2012 Environmental Audit. 

10. Daily Access/Security Logs  Readily available  Up to date 
x N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

IV.  O&M COSTS 

1. O&M Organization 
 State in-house  Contractor for State 
 PRP in-house  Contractor for PRP 
 Federal Facility in-house  Contractor for Federal Facility 
x Other_N/A – Not an EPA issue for this fund lead site (O&M is paid for by PWPO and Oregon DEQ). 

2. O&M Cost Records 
 Readily available  Up to date 
x Funding mechanism/agreement in place – State Superfund Contract; Amended Agreement and 
Covenant not to Sue (EPA/PWPO); and, Amended Prospective Purchaser Agreement (ODEQ/PWPO). 

Original O&M cost estimate____________________  Breakdown attached 

Total annual cost by year for review period if available 

From__________ To__________      __________________  Breakdown attached 
Date Date Total cost 

From__________ To__________      __________________  Breakdown attached 
Date Date Total cost 

From__________ To__________      __________________  Breakdown attached 
Date Date Total cost 

From__________ To__________      __________________  Breakdown attached 



 
 

 
  

   
 
 
 
 
 

 
         

 
 

 
        

 
  

 
   

 
 

 
 
         

  
 

 
 

 
  

   
 

       
 

 
   

 
   
 

 
      

              
 

      
    

   
  

   
   

    
 

 
 
       

   

3. Unanticipated or Unusually High O&M Costs During Review Period 
Describe costs and reasons: __________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

V.  ACCESS AND INSTITUTIONAL CONTROLS x Applicable  N/A 

A.  Fencing 

1. Fencing damaged  Location shown on site map  Gates 
secured 


N/A 

Remarks_Fencing is not a required IC.  Fencing remains in place as previously placed by PWPO. 

B.  Other Access Restrictions 

1. Signs and other security measures  Location shown on site map  N/A 
Remarks_PWPO has form onsite for workers to review and acknowledge site contamination/IC issues. 

C.  Institutional Controls (ICs) 

1. Implementation and enforcement 
Site conditions imply ICs not properly implemented – No.  ICs appear to be properly implemented. 

Site conditions imply ICs not being fully enforced – No. 
There is no information to suggest ICs are not being fully enforced. 

Type of monitoring (e.g., self-reporting, drive by) _PWPO must implement ICs per Easement and 
Equitable Servitude and Amended Agreement and Covenant not to Sue, and Amended Prospective 
Purchaser Agreement. One Dig Call has been implemented. 
Frequency _As needed. 
Responsible party/agency _PWPO with oversight by Oregon DEQ and EPA. 
Contact ____________________________      __________________      ________ ____________ 

Name Title 

Reporting is up-to-date Yes. 
Reports are verified by the lead agency No formal reports required. 
2012 Environmental Audit Report discusses most recent activity. 

Specific requirements in deed or decision documents have been met.  Yes. 
Violations have been reported.  One NOV letter from EPA to PWPO and it was responded to. 
Other problems or suggestions: Need to resolve 0.1 acre ODOT property.  ODOT now wants to sell 

property to PWPO. 

2. Adequacy X ICs are adequate  ICs are 
inadequate 



   
 
 

 
 
       

 
 

 
   

  
 

 
   

   
 

 
 

 
            

 
        

 
                                                                                                         

 
 

 
 

 
 

   
  
 
 

         
 
       

 
          

  
 

 
           

   

 
 
          

   
 
 

 
           

  
  

  

Remarks_Issue regarding 0.1 acre ODOT property will be discussed in FYR. 

D.  General 

1. Vandalism/trespassing  Location shown on site map X No vandalism evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Land use changes on site 
Remarks_No land use changes onsite.___________________________________________ 
_________________________________________________________________________________ 

3. Land use changes off site 
Remarks_No land use changes off site.______________________________________ 
_________________________________________________________________________________ 

VI.  GENERAL SITE CONDITIONS 

A.  Roads  Applicable X N/A 

1. Roads damaged  Location shown on site map  Roads 
adequate 
X N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

B.  Other Site Conditions 

Remarks 
See Memo.  White Pole area had very muddy road conditions. 

VII.  LANDFILL COVERS X Applicable  N/A 

A. Landfill Waste Area – Asphalt Surface 

1. Settlement (Low spots)  Location shown on site map X Settlement not evident 
Areal extent______________ Depth____________ 
Remarks_Overall asphalt surface looked good.  No soft spots observed. 

2. Cracks  Location shown on site map X Cracking not evident 
Lengths____________ Widths___________ Depths__________ 
Remarks____________________________________________________________ 
__________________________________________________________________ 

3. Erosion-N/A  Location shown on site map  Erosion not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Holes  Location shown on site map  Holes not evident 
Areal extent_Two small depressions____ Depth__2 inches est.__________ 
Remarks__ Two depressions noted (south side; see photo) plus one repair patch that 
needs to be fixed.  Jerry Thayer (MatCon rep) will be at site to repair.    
Edge of asphalt had gravel going up to edge; edge of asphalt near main road/truck 



 
 

 
            

  
 
 

 
     

 
 

 
           

  
 
 

 
 
    

         
         
           
         

 
  

 
                

 
 

 
 

 
      

 
   

 
 
          

 
 
 

 
          

 
 

 
          

 
 
 

 
     

   
     

  
 
         

entrance is schedule to have new road laid to minimize break down of asphalt edge.  

5. Vegetative Cover – N/A  Grass  Cover properly established  No signs of stress 
 Trees/Shrubs (indicate size and locations on a diagram) 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

6. Alternative Cover (armored rock, concrete, etc.)-N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

7. Bulges-N/A  Location shown on site map  Bulges not evident 
Areal extent______________ Height____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

8. Wet Areas/Water Damage x Wet areas/water damage not evident 
Wet areas  Location shown on site map Areal extent______________ 
 Ponding  Location shown on site map Areal extent______________ 
 Seeps  Location shown on site map Areal extent______________ 
 Soft subgrade  Location shown on site map Areal extent______________ 
Remarks_Sump pump in rail shed appears to be working adequately.  Intermittent ponding, as 
documented in past, was reported by PWPO. 

9. Slope Instability-N/A  Slides  Location shown on site map     No evidence of slope 
instability 

Areal extent______________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

B.  Benches-N/A  Applicable  N/A 
(Horizontally constructed mounds of earth placed across a steep landfill side slope to interrupt the slope 
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined 
channel.) 

1. Flows Bypass Bench  Location shown on site map  N/A or 
okay 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Bench Breached  Location shown on site map  N/A or okay 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Bench Overtopped  Location shown on site map  N/A or 
okay 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

C.  Letdown Channels-N/A  Applicable  N/A 
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep side 
slope of the cover and will allow the runoff water collected by the benches to move off of the landfill 
cover without creating erosion gullies.) 

1. Settlement  Location shown on site map  No evidence of settlement 



  
 
 

 
        

  
 
 

 
          

   
 
 

 
          

  
 
 

 
      

       
 

 
 

 
    

  
   
       

 
 

 
     

 
       

     
  

 
      
  

 
 

 
  

     
  

 
     

   
 
 

 
   

       
     

   
 

Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Material Degradation  Location shown on site map  No evidence of degradation 
Material type_______________ Areal extent_____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Erosion  Location shown on site map  No evidence of erosion 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Undercutting  Location shown on site map  No evidence of undercutting 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Obstructions Type_____________________  No obstructions 
 Location shown on site map Areal extent______________ 
Size____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

6. Excessive Vegetative Growth Type____________________ 
 No evidence of excessive growth 
 Vegetation in channels does not obstruct flow 
 Location shown on site map Areal extent______________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

D.  Cover Penetrations X Applicable  N/A 

1. Gas Vents  Active  Passive 
 Properly secured/locked  Functioning  Routinely sampled 

 Good 
condition 

 Evidence of leakage at penetration  Needs Maintenance 
 N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Gas Monitoring Probes 
 Properly secured/locked  Functioning  Routinely sampled 

 Good 
condition 

 Evidence of leakage at penetration  Needs Maintenance 
 N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Monitoring Wells (within surface area of landfill) 
X Properly secured/locked  Functioning X Routinely sampled X Good condition 
 Evidence of leakage at penetration  Needs Maintenance 

 N/A 
Remarks___________________________________________________________ 



 
 
  

     
  

 
     

   
 
 

 
       

   
 
 

 
        

 
  

        
    

 
 

 
  

    
 
 

 
    

      
 
 

 
      

 
        

 
 

 
        

 
 

 
     

 
        

  
 
 

 
      

  
 
 

 
       

_________________________________________________________________ 

4. Leachate Extraction Wells-N/A 
 Properly secured/locked  Functioning  Routinely sampled 

 Good 
condition 

 Evidence of leakage at penetration  Needs Maintenance 
 N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Settlement Monuments  Located  Routinely surveyed 
 N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

E.  Gas Collection and Treatment Applicable X N/A 

1. Gas Treatment Facilities 
 Flaring  Thermal destruction  Collection for reuse 
 Good condition  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Gas Collection Wells, Manifolds and Piping 
 Good condition  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Gas Monitoring Facilities (e.g., gas monitoring of adjacent homes or buildings) 
 Good condition  Needs Maintenance  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

F.  Cover Drainage Layer  Applicable X N/A 

1. Outlet Pipes Inspected  Functioning  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Outlet Rock Inspected  Functioning  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

G.  Detention/Sedimentation Ponds  Applicable X N/A 

1. Siltation Areal extent______________ Depth____________  N/A 
 Siltation not evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Erosion Areal extent______________ Depth____________ 
 Erosion not evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Outlet Works  Functioning  N/A 



 
 

 
        

 
 

 
      

 
         

  
 

 
 

 
         

 
 

 
        

 
         

  
 
 

 
        

 
  

 
 

 
          

  
 
 

 
     

  
 

  
     

      
 

 
 

            
 
         

  
 
 

 
     

       
    

 
   

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Dam  Functioning  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

H.  Retaining Walls  Applicable X N/A 

1. Deformations  Location shown on site map  Deformation not evident 
Horizontal displacement____________ Vertical displacement_______________ 
Rotational displacement____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Degradation  Location shown on site map  Degradation not evident 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

I. Perimeter Ditches/Off-Site Discharge X Applicable  N/A 

1. Siltation  Location shown on site map X Siltation not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Vegetative Growth  Location shown on site map  N/A 
X Vegetation does not impede flow 
Areal extent______________ Type____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Erosion  Location shown on site map x Erosion not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Discharge Structure X Functioning  N/A 
Remarks.  Offsite flow, from peeler area, appeared to be running over the edge, under the fence, into the 
ditch that drains to the South Yamhill River.  PWPO will investigate drainage here, and options for 
control, since all stormwater in this area should be flowing to the stormwater treatment system (even 
though material here is not treated wood, there was evidence of petroleum product (oil?) from onsite 
operations (equipment?) that was draining to ditch (see photo). PWPO will inform EPA of what was 
done to correct this problem. 

VIII.  VERTICAL BARRIER WALLS x Applicable  N/A 

1. Settlement  Location shown on site map x Settlement not evident 
Areal extent______________ Depth____________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

2. Performance Monitoring 
Type of monitoring__Painting of white line on asphalt marking the slurry wall center line. 
Line missing in places but PWPO has glued markers in place until weather is dry enough to permit painting. 

 Performance not monitored 



   
 

 
 

 
             

 
       

 
  

        
 
 
 

 
  

    
 
 

 
  

        
 
 

 
    

   
 
  

    
  

 
 

 
  

    
 
 

 
  

        
 
 

 
      

 
   

        
      
  
  
  
     
   
   
  

Frequency_______________________________ Evidence of breaching 
Head differential__________________________ 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

IX.  GROUNDWATER/SURFACE WATER REMEDIES X Applicable  N/A 

A.  Groundwater Extraction Wells, Pumps, and Pipelines X Applicable  N/A 

1. Pumps, Wellhead Plumbing, and Electrical 
X Good condition X All required wells properly operating  Needs  Maintenance  N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 
_________________________________________________________________________________ 

2. Extraction System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
X Good condition  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Spare Parts and Equipment 
X Readily available  Good condition  Requires upgrade  Needs to be provided 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

B.  Surface Water Collection Structures, Pumps, and Pipelines X Applicable 
 N/A 

1. Collection Structures, Pumps, and Electrical 
X Good condition  Needs Maintenance 
Remarks___Recommended placement of hay bales/other devices to minimize sediment deposited on 
asphalt (due to onsite operations) from entering trench drains in operations area.  Sump pump by rail 
shed appears adequate. 

2. Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances 
x Good condition  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Spare Parts and Equipment 
 Readily available  Good condition  Requires upgrade  Needs to be provided 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

C.  Treatment System X Applicable  N/A 

1. Treatment Train (Check components that apply) 
Metals removal  Oil/water separation  Bioremediation 
 Air stripping  Carbon adsorbers 
 Filters_________________________________________________________________________ 
 Additive (e.g., chelation agent, flocculent)_____________________________________________ 
 Others_________________________________________________________________________ 
 Good condition  Needs Maintenance 
 Sampling ports properly marked and functional 
 Sampling/maintenance log displayed and up to date 
 Equipment properly identified 



   
   

 
  

    
  

 
 

 
   

       
 
 

 
  

         
 
 

 
  

       
 
 

 
  

        
  

 
 

 
   

        
        

 
 

 
 

 
  

     
  

 
  

  
  

 
   

 
   

     
  

 
        

 
 
 

 Quantity of groundwater treated annually________________________ 
 Quantity of surface water treated annually________________________ 
Remarks_GW is extracted for hydraulic control, and is treated in an onsite stormwater treatment system 
prior to discharge under state permit.  Stormwater OMP was recently approved by the agencies and 
NPDES permit DMRs were reviewed as part of the 2012 Environmental Audit.  No problems were 
identified.  EPA did not review any physical components of the stormwater treatment system (extracted 
gw is a very small component of the water treated in PWPO’s onsite stormwater treatment system.) 

2. Electrical Enclosures and Panels (properly rated and functional) 
 N/A  Good condition  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

3. Tanks, Vaults, Storage Vessels 
 N/A  Good condition  Proper secondary containment  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

4. Discharge Structure and Appurtenances 
 N/A  Good condition  Needs Maintenance 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

5. Treatment Building(s) 
 N/A  Good condition (esp. roof and doorways)  Needs repair 
 Chemicals and equipment properly stored 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

6. Monitoring Wells (pump and treatment remedy) 
x Properly secured/locked  Functioning  Routinely sampled x Good condition 
x All required wells located  Needs Maintenance          N/A 
Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 

D. Monitoring Data-Discussed in FYR. 

1. Monitoring Data 
 Is routinely submitted on time  Is of acceptable 

quality 

2. Monitoring data suggests: 
 Groundwater plume is effectively contained  Contaminant concentrations are 

declining 

D. Monitored Natural Attenuation-N/A 

1. Monitoring Wells (natural attenuation remedy) 
 Properly secured/locked  Functioning  Routinely sampled 

 Good 
condition 

 All required wells located  Needs Maintenance 
N/A 

Remarks__________________________________________________________________________ 
_________________________________________________________________________________ 



 
 

 
 

      
 

 
 

 
  

 
   

    
  

 

 
 
   
 

 
  

 
 
  

 
 

   
     

 

 

X.  OTHER REMEDIES 

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing 
the physical nature and condition of any facility associated with the remedy. An example would be soil 
vapor extraction. 

XI.  OVERALL OBSERVATIONS 

A. Implementation of the Remedy 

Describe issues and observations relating to whether the remedy is effective and functioning as 
designed.  Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant 
plume, minimize infiltration and gas emission, etc.). 
_Discussed in FYR._________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 

B. Adequacy of O&M 

Describe issues and observations related to the implementation and scope of O&M procedures.  In 
particular, discuss their relationship to the current and long-term protectiveness of the remedy. 
Discussed in FYR.________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 

C. Early Indicators of Potential Remedy Problems 

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high 
frequency of unscheduled repairs, that suggest that the protectiveness of the remedy may be 
compromised in the future. 
None._____________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 



 
 
  

 
  

 

 

____________________________________________________________________ 

D. Opportunities for Optimization 

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy. 
_None noted.___________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 
____________________________________________________________________ 



 
 

 
 

  


 


 

Attachment I
 

PWPO Potential Lease or Purchase of Oregon DOT Property
 





  
  

   
   

   

 
 
 
 

   
 

     
 

                  
           
               

               
           
   

          
            

            
             

             
       

         
              

               
               

             
               

            
      

 
 
 

Newberg Surveying, Inc 
 
1205 NE Evans 
 

McMinnville, OR 97128
 

(503)-474-4742• (503)-474-3752 FAX
 


August 19, 2011 

Legal Description for Lease Area 

A tract of land being a part of the John P. Wood Donation Land Claim No. 44 in 
Section 33, Township 5 South, Range 6 West, Willamette Meridian, Yamhill 
County, Oregon, said tract of land being a portion of that tract of land conveyed 
from John C. Taylor Lumber Sales, Inc. to the State of Oregon and recorded in 
Film Volume 119, Page 1255 Yamhill County Deed Records, said tract being 
more particularly described as follows: 

Beginning at the intersection point of the West margin of Rock Creek 
Road (CR 8) and the north boundary of land described in said Film 
Volume 119, Page 1255, said intersection point being on a line between 
Station 54+80 (140 feet Right) and Station 56+00 (50 feet Right) from the 
centerline described in Parcel 1 of said Film Volume 119, Page 1255, said 
beginning intersection point also being approximately Station 55+20.95 
(113.45 feet Right); thence continuing along the northerly boundary of land 
described in said Parcel 2 of Film Volume 119, Page 1255 South 51°15' 
30" West 95.27 feet more or less, in a straight line to Station 56+00 (50 
feet Right); thence North 79°08' 38" West 189.62 feet in a straight line to 
Station 58+00 (45 feet Right); thence South 72°13' 02" East 142.56 feet; 
thence South 84°32' 42" East 121.98 feet to a point on the extension of 
the west margin of Rock Creek Road; thence North 02°26' 04" East 79.11 
feet to the point of beginning. 

http:55+20.95


              
            

       

     
         

 
 

       

 
   

   
         

 
       

  
  

  
 

       

    

   
         

 
         

   
      

 

  

    
 



  
 
     
 

 
 
 
 

   
 


 

 
 
 
 

 
 

 


 

 



  
 
     
 

 
 
   
 


 
  
 

  
 
  
 

 
 

 


 

 

    
 

 


 
  
 


 

 


 

 

  
 
     
 

 
 
   
 


 

 


 
 
 

FWFWFWFW:::: Pacific Wood Preserving of OregonPacific Wood Preserving of OregonPacific Wood Preserving of OregonPacific Wood Preserving of Oregon  ODOT Property DescriptionODOT Property DescriptionODOT Property DescriptionODOT Property Description 
Roland MuellerRoland MuellerRoland MuellerRoland Mueller to: Karen Keeley 03/20/2012 08:31 AM 

2 attachments 

PPaacciiffiiccWWooooddPPrreesseerrvviinnggooddoottlleeaasseeMMaapp..ppddff 11008811LLeeaasseeAArreeaaDDeessccrriippttiioonn..ppddff 

Per the surveyor the area described is 0.1 Acres or 5234.5 sq ft.
 

Original Message

From: Roland Mueller [mailto:roland.mueller@pacificwood.com]
 
Sent: Friday, August 19, 2011 9:38 AM
 
To: Rollie.D.HUSEN@odot.state.or.us
 
Cc: Newberg Surveying
 
Subject: FW: Pacific Wood Preserving of Oregon  ODOT Property Description
 

Hello Rollie,
 

Take a look at the attached files and let us know if this will work for you .
 
Also, we are having irons set to identify the PWPO property lines and are
 
wondering if we should also identify the lease area with irons  your
 
thoughts?
 
Thanks,
 
Roland
 

Original Message

From: John Newberg [mailto:newberg@viclink.com]
 
Sent: Friday, August 19, 2011 9:29 AM
 
To: Roland Mueller
 
Subject: RE: Pacific Wood Preserving of Oregon  ODOT Property Description
 

Hi Roland:
 
Sorry for the delay in getting this to you . Here is a map and description
 
of the area that would cover encroachment into the ODOT Right of Way . Let
 
me know if this is what you were thinking . We should be able to start
 
setting property corners next week, but not sure if irons should be set
 
along this lease area.
 
Thanks,
 
John
 

At 09:59 AM 8/16/2011, you wrote:
 
>Hello Rollie,
 
>
 
>I have an email in to the surveyor to see what the status is . I'll let
 
>you know what I find out.
 
>Thanks,
 
>Roland
 
>
 
>From: HUSEN Rollie D [mailto:Rollie.D.HUSEN@odot.state.or.us]
 
>Sent: Tuesday, August 16, 2011 9:02 AM
 
>To: Roland Mueller
 
>Subject: RE: Pacific Wood Preserving of Oregon  ODOT Property
 
>Description
 
>
 
>Roland,
 
>How are we coming on this description ?
 

mailto:mailto:Rollie.D.HUSEN@odot.state.or.us
mailto:mailto:newberg@viclink.com
mailto:Rollie.D.HUSEN@odot.state.or.us
mailto:mailto:roland.mueller@pacificwood.com


 

   
         

 
   

       

     
 

      

 
 

   

 
    

 
 

 
 

  
 
 
 

   
      

  
   

   
 

 
   

 
  

 
   

 
 

 
 

 
 

  
  

   
 
  
  

> 
>Rollie Husen, 
>Acting Senior Property Agent 
>ODOT Property Management Unit 
>(503) 9863633 
> 
> 
> 
>
>From: Roland Mueller [mailto:roland.mueller@pacificwood.com] 
>Sent: Monday, August 08, 2011 7:59 AM 
>To: Newberg Surveying 
>Cc: JORDAN Donald L; HUSEN Rollie D 
>Subject: Pacific Wood Preserving of Oregon  ODOT Property Description 
>Hello John, 
> 
>On Friday I spoke with Rollie Husen (5039863633) from ODOT's Property 
>Management staff and we need to provide him with a legal description of 
>the portion of the ODOT property that we wish to lease . 
> 
>Can you help us with this? If so, how soon would you be able to put 
>something together? 
> 
>Thanks, 
>Roland 
> 
> 

Newberg Surveying, Inc. 
1205 NE Evans 
McMinnville, OR 97128 
5034744742 
5034743752 FAX 
9712371956 Cell 

mailto:mailto:roland.mueller@pacificwood.com
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